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ARKANSAS WEATHERIZATION PROGRAM 

Annual Report - 2014 

 
 
PART 1. NARRATIVE REPORT 

 
1.0 EXECUTIVE SUMMARY 

 
Historical Background 

 
To bring sustainable energy practices to the state and reduce electricity, natural gas, and/or other 
fuel consumption, the Commission opened Docket 06-004-R, directing the utilities to propose 
“Quick-Start” energy efficiency programs to begin saving energy in the state as quickly as 
possible, with a further mandate to file a slate of more comprehensive energy efficiency 
programs later. Through a productive collaborative process, the electric and gas utilities, along 
with the Arkansas Community Action Agencies Association, Inc. (ACAAA), proposed the 
Arkansas Weatherization Program (AWP). The AWP targets severely energy-inefficient homes 
in Arkansas, is open to all residential customers of participating utilities, and is “piggy-backed” 
onto the federally-funded U.S. Department of Energy’s Weatherization Assistance Program 
(“DOE WAP”) for low-income Americans. 
 
On September 19, 2007, the PSC approved the AWP in Order No. 4, at 11, in Docket No. 07-
079-TF, as a Quick Start program which began on October 1, 2007. On July 1, 2009, pursuant to 
the Rules for Conservation and Energy Efficiency Programs (“CEE Rules”) and as required by 
the Commission, the utilities filed a set of Comprehensive Energy Efficiency programs to be 
implemented in 2010. In its “roadmap order” of February 3, 2010, the Commission approved the 
AWP, along with several other programs, “for continued and expanded program implementation 
for 18 months beginning on January 1, 2010, and continuing through June 2011.”  In a 
subsequent order on June 30, 2011 (Order No. 20 in 07-079-TF), the Commission approved the 
AWP for the remainder of 2011 through 2013.  
 
In Docket No. 13-002-U, Order No. 7, at 80-82, the Commission approved an extension of the 
AWP through 2014, while directing the utilities and program administrators to participate in a 
“weatherization collaborative” that would develop “uniform whole house program offerings for 
all residential customers, including those in severely energy inefficient homes, for 
implementation by January, 2015…”  Such a program design was to be submitted to the 
Commission by April 1, 2014, for implementation beginning January 1, 2015.  Upon the request 
of the Parties Working Collaboratively (“PWC”), the Commission in Order No. 15 at 5-6, 
approved extension of the filing date for the uniform weatherization program until October 1, 
2014, and the utilities’ three-year program portfolio filing date until June 1, 2015.  The uniform 
weatherization program was approved in PSC Docket 13-002-U, Order No. 22 at 11, on 
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December 9, 2014, to be implemented beginning January 2016. This new program will supplant 
the AWP in the utilities’ portfolios of EE programs.1. 
 
Beginning in program year 2103, the Arkansas Energy Office (“AEO”) took over the 
administration of the WAP (and, therefore, monitoring of the AWP) from the Arkansas 
Department of Human Services Office of Community Services.  On January 9, 2015, ACAAA 
filed a petition with the Commission asking that ACAAA transfer coordination and oversight 
duties of the AWP to the Central Arkansas Development Council, Inc. (“CADC”).  The 
Commission on January 26, 2015 issued Order No. 34 allowing ACAAA’s withdrawal and 
transferring coordination and oversight duties including implementation, evaluation, and 
reporting duties to CADC. 
 
The participating “AWP Utilities” are Arkansas Oklahoma Gas Corporation (“AOG”), 
SourceGas Arkansas, CenterPoint Energy Arkansas Gas, Empire Electric District Company, 
Entergy Arkansas, Inc., Oklahoma Gas & Electric Company (“OG&E”),2 and Southwestern 
Electric Power Company. Through a Weatherization Services Agreement with the AWP 
Utilities, the AWP administrator for 2014 was CADC, of Benton, Arkansas. AWP collaborative 
activities were coordinated by ACAAA. Together with the implementing agencies, this group is 
known as the “Weatherization Network.” 
 
AWP assistance is available to customers of AWP Utilities whose homes are severely energy 
inefficient. To qualify for the AWP, the customer’s home must meet certain specified criteria 
related to age of the home and energy inefficiency. Through a computerized energy audit of the 
home and advanced diagnostic technology, appropriate energy-efficiency measures are 
determined that can provide cost-effective energy savings. The Weatherization Network provider 
installs the approved measures in the home. Part of the cost of the audit and installation is 
covered by the customer’s AWP Utility, and the balance is the responsibility (co-payment) of the 
customer. Customers eligible for the DOE WAP have their co-payment covered by that federal 
program. 
 

Challenges During 2014 
 
The major challenges during program year 2014 for the AWP were as follows: 
 

1. Program adjustments and changes in the Federal Weatherization Assistance Program 

(WAP) – The AWP piggybacks onto the WAP.  The main difference between the two 

programs is that AWP eligibility is based on a home’s energy inefficiency, whereas the 

WAP is based on client income. With WAP funding levels being reduced in recent years, 

                                                 
1 In a Motion filed with the Commission on March 6, 2015, the PWC submitted a request to delay the filing of their 

Three-Year EE Portfolios until June 1, 2016. 

2 OG&E and AOG operate a complementary joint weatherization program for their residential customers who are not 
eligible for the DOE WAP co-pay. 
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fewer clients have received services where DOE WAP federal funds would cover the 

customer co-payment. In addition, state guidance required that Low Income Home 

Energy Assistance Program (LIHEAP) funds be expended before all other funding 

streams, resulting in another barrier to AWP production.   

 

2. Areas of the state not fully penetrated during the program year – From the 15 agencies 

implementing the AWP in 2013, AEO reduced the number of weatherization agencies to 

just six. Of those six,, only five reported work on AWP homes.  This resulted in some 

parts of the state not being covered by the AWP.    

 

3. Economic environment – A continuing problem for the AWP is that many customers who 

inquire about the AWP are not eligible for the DOE WAP, which is based on income, so 

they are unable to access DOE WAP federal funds to cover their customer co-payment. 

Yet, they do not have enough income to meet the co-payment requirement themselves. 

Major Accomplishments 
 
From January 1, 2014, through December 31, 2014, the Weatherization Network conducted 168 
AWP home energy audits and installed energy efficiency measures in 158 homes, representing 
only 13% of production targets.3  While 11 non-WAP eligible customers were served in the 
AWP in 2013 (nearly 7% of the total), AWP customers largely continued to be low-income 
ratepayers, primarily due to the required co-pays. 
 
According to the utilities’ independent evaluator ADM Associates, Inc. (“ADM”), who 
calculated savings estimates from utility contractor Frontier Associates, annual energy savings 
from homes treated in this period are 330,803 kilowatt-hours (kWh) (including savings from 
electric co-ops and municipals) and 35,367 gas therms (including savings of propane). Lifetime 
equivalent savings are 4,629,436 kWh and 518,706 therms. These savings represent electric peak 
demand savings of 153 kilowatts (KW) and peak gas demand savings of 884 therms.   
 
In 2014, AWP Utilities expended $275,564 on AWP weatherization and energy efficiency 
projects through CADC.4  All but 11 customers had co-payments made on customers’ behalf by 
the federally-funded DOE WAP.  Total non-utility payments, including WAP and private 
customer payments, equaled $1,186,807. The AWP Utilities paid a percentage of total costs, with 
the share depending on whether the customer had only one participating utility (gas or electric), 
two participating utilities (both gas and electric), or lived in an all-electric house. 
 

                                                 
3 All participation and savings results contained in this report were taken from “Evaluation of 2014 Arkansas 

Weatherization Program” conducted by ADM Associates, March 2015. 

4 In addition, utilities had internal administration, marketing, EM&V and other costs. In addition, some differences 
between utility payments to CADC and CADC actual expenses for the AWP are due to timing issues and balances, 
either positive or negative, both at the start of 2014 and at the end of the year.  These differences are noted in the 
Reconciliation Table in the Workbook.   
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There were no company co-payments from propane dealers, electric co-ops, or municipals, 
which do not participate in the AWP.  However, using data from Frontier Associates, ADM 
calculated lifetime savings of 58,313 gas therms (propane) in homes with an AWP electric utility 
but no AWP natural gas utility and 860,088 lifetime kWh from electric co-ops and municipals. 
 
Savings have been achieved very cost-effectively. Counting AWP utility costs, including AWP 
administrative costs, and assuming measure lives from the Arkansas TRM for each measure, 
savings have been purchased at a lifetime cost to the utilities of only 3.26 cents (3.26¢) per kWh 
and 24 cents (24¢) per therm. 
 

Progress Achieved vs. Goals and Objectives  

 
The unduplicated number of houses is an important metric in measuring success of the AWP. As 
noted above, in 2014, a total of 168 AWP homes received energy audits and 158 homes had 
energy efficiency measures installed.    
 
In 2014, a program goal was to complete a total of 1,920 “projects” (i.e., audits and installation 
of measures in a “whole-house” approach). In a house with service from two AWP utilities, or 
with electric heat (“all-electric”), the work at one house is counted as two “projects.” In 2014, 
the actual number of AWP projects completed was 249, or 13% of the target.   
 
Summary of 2014 AWP Utility savings goals:  

• 291,045 annual therms (normal weather conditions) 

• 6.6 therms per day per home (peak gas demand conditions) 

• 2,239,030 annual kWh (normal weather conditions) 

• 0.6  average kW per home (peak electric demand conditions) 

Summary of 2014 AWP Utility savings results: 
 

• 31,881 annual therms (normal weather conditions) 

• 6.36 therms per home (peak gas demand conditions) 

• 264,163 annual kWh (normal weather conditions) 

• 0.9 kW per home (peak electric demand conditions) 

 

Savings, Participation Levels, Prior Year Comparisons, and Trends 
 
The participation and, therefore, savings decrease in the AWP in 2014 was due to several factors 
including WAP territory reorganization and a reduction in federal funds coupled with the 
requirement that all LIHEAP funds allocated to the WAP be expended prior to using other 
funding sources.  Additional factors included a slow economy resulting in a reluctance by private 
pay customers to spend money for weatherization work and the fact that only five of the six 
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Weatherization Network agencies performed AWP work in 2014.  This resulted in the AWP not 
being available in some parts of the state. 
  
As changes to the WAP continue during 2015, coordination with the AWP will also evolve.  The 
uniform weatherization program replacing the AWP in 2016 should result in more customers 
receiving weatherization, while serving all residential rate classes better than the AWP has been 
able to do.  
 
For 2014, since the goal for the number of homes to be served was the same as that for 2013, 
savings estimates were kept the same as for 2013. Savings estimates for 2013 were based on  
results from 2012 which had been evaluated and verified by ADM through an impact evaluation.   
 

Highlights 
 
See “Major Accomplishments” above. 
 

What’s Working and What’s Not 
 
A true strength of the AWP has been the collaborative effort and coordination among the seven 
AWP Utilities, the Weatherization Network providers, CADC as the network administrator, 
ACAAA, (originally) the Department of Human Services Office of Community Services 
(“DHS/OCS”) as an external monitor, and AWP Utilities’ contractor Frontier Associates. While 
coordination among all of these parties has been a challenge, planning, assessing progress, and 
responding to and overcoming identified obstacles in a collaborative fashion has set the 
foundation for achievement of substantial energy savings. This was the first full program year 
where AEO oversaw all external monitoring, and coordination around AWP program 
implementation suffered. However, the AWP Collaborative process had developed into the 
Parties Working Collaboratively (“PWC”), which in turn developed the Uniform Weatherization 
Program approved by the Commission in Docket 13-002-U, Order No. 22, at 11.  
 
Continued strengthening of communications and collaboration by the AWP Utilities and the 
Weatherization Network was a goal for 2014. ADM, the program evaluator, found that 
communication among the AWP utilities and other stakeholders had improved substantially in 
2014, especially in regard to designing the new uniform weatherization program. Experience 
gained through the AWP, as well as through the weatherization program implemented by AOG 
and OG&E, led to a good working relationship among the utilities and all of the stakeholders, to 
the point where a full consensus was reached on program design. As noted above, the AWP will 
be replaced with a statewide uniform weatherization program slated to start in 2016.  The 
uniform weatherization program will serve all residential customers, with the utilities paying up 
to an average of $3000 per home, thereby reducing the amount of co-pay needed and resulting in 
potentially higher participation rates.   
 
A continuing problem, however, is that many customers who inquire about the AWP are not 
eligible for the DOE WAP, which is based on income, so they are unable to access DOE WAP 
federal funds to cover their customer co-payment. Yet, they do not have enough income to meet 
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the co-payment amount themselves. According to the ADM evaluation report at 15, of the six 
agencies who implement the WAP, five do not mention the AWP on their web sites. They 
describe weatherization as an income-based service and do not state that there is no income 
eligibility level for the AWP with an opportunity to pay for services themselves. Despite this, 
CADC’s continued outreach in 2014 resulted in nearly seven percent (7%) of participating AWP 
customers providing their own co-pays for weatherization measures.  The uniform 
weatherization program, coupled with financing options, hopefully will encourage even greater 
participation.   
 

Planned Changes to Program or Budget 
 
The current program is approved through 2015, as noted above.   ACAAA staff are assisting 
CADC with training and technical support on the Annual Report and other oversight tasks as 
needed.  Beyond CADC now overseeing the coordination of the program, no other changes are 
anticipated for the remainder of 2015.  
 

Training Achievements 
 
During 2014, external training sessions for the Weatherization Network were held in various 
locations around the state, including at AEO, the annual weatherization training conference in 
Little Rock, Pine Bluff (agency specific) and Conway among others.  A total of 162 trainees 
attended 54 training sessions.5  Certificates were awarded in some of the courses, with 82 
certificates awarded to trainees.  Training sessions averaged over 6.6 hours in length, resulting in 
781 person-hours in training.   
 
Some of the classes covered skills and applications specific to weatherization (e.g., auditing, 
multi-family audits, technical, etc.) or use of weatherization software (e.g., NEAT/MHEA, 
JAI/ECOS Software), while other classes dealt with related topics of health and safety issues 
(e.g., lead).  Yet other classes covered fiscal matters, management, etc.     
 
In addition to these sessions, internally 70 hours of collaborative meetings (mixture of in person 
and webinar) took place.  Over 45 hours consisted of discussion of developing a uniform 
weatherization program in Arkansas taking the best elements from the AWP and other similar 
weatherization programs.  Additional discussion topics included unifying C&I programs, 
updating the TRM, developing an Arkansas potential study, and discussions on EM&V. See the 
workbook for a detailed listing of sessions and participation levels. 
 

Summary of EM&V Activities Completed 

 

• The Weatherization Network maintains financial and operational data for each 

AWP home. Relevant data were provided to the AWP Utilities’ contractor 

                                                 
5 The total number of attendees is a duplicated count.  In other words, some of the same people may have attended 

more than one of these sessions. 
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Frontier Associates for calculating deemed savings and tracking. Utility-specific 

data were provided to each AWP Utility.   

• The utilities contracted with ADM to conduct an impact evaluation of AWP 

implementation in 2014 and a limited Process Evaluation. See attached 

Evaluation Report.  

• Commission-approved deemed savings included in the Arkansas TRM were used 

by ADM to estimate energy savings and demand savings for both natural gas and 

electricity for each AWP utility. Where data were not included in the TRM for 

some specific measures delivered through the AWP, the DOE WAP National 

Energy Audit Tool (NEAT) or Mobile Home Energy Audit (MHEA) software 

were used to estimate savings. 

• Consistent with DOE WAP protocols, the Weatherization Network audited 100% 

of their own AWP projects and AEO and/or CADC audited at least 10% of all 

AWP projects. 

• ACAAA is reporting AWP EM&V data consistent with rules and procedures 

established by the Commission. 

• In addition to providing data on energy and demand savings, productivity, 

program costs, and other quantitative data, as part of the annual reporting process, 

to assess customer satisfaction with the AWP, the Weatherization Network 

providers surveyed each household that received AWP services during 2014. (See 

Appendices C and D.)  Results were overwhelmingly positive. 

• ACAAA participated in several workshops, conference calls, webinars and 

meetings as part of the EM&V Parties Working Collaboratively throughout 2014. 

• ACAAA staff were interviewed by ADM personnel for their evaluation report of 

the AWP. 

 
Planning and Goal-Setting Process 

 
The AWP is a collaborative effort among the seven AWP Utilities, the six Weatherization 
Network providers, CADC as the network administrator, ACAAA, the Arkansas Energy Office 
(AEO) as an external monitor, and the AWP Utilities’ contractor Frontier Associates. The AWP 
Collaborative has remained intact since the inception of the AWP as a “quick-start” program. 
The work group has met periodically (generally at least quarterly) to set or revise goals, assess 
progress, address barriers, and propose changes to program design, with conference calls, e-mail 
exchanges, and other contact added, as needed. Members of the Public Service Commission 
(“PSC”) general staff and the Attorney General’s (AG’s) office usually have participated in the 
meetings or conference calls. For 2014, participation goals and budgets remained the same as for 
2013. 
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Process for Estimating Long-Term, Cost-Effective EE Savings 
 
Estimated energy savings and estimated demand savings for AWP-installed measures resulted 
from use of Commission-approved deemed savings estimates developed by Frontier Associates. 
These estimates were developed on a measure basis and were aggregated by Frontier for each 
home weatherized by the Network, based on a determination of their cost-effectiveness during a 
whole-house audit, and taking into account interactivity of measures. Once energy and demand 
savings estimates were determined for each utility for program year 2012, an average of these 
estimates was applied to each home projected to be treated in 2013. For 2014, given the same 
budgets and projected participation levels as in 2013, projected energy and demand savings 
projections were held constant. Measure lifetimes for each measure installed were based on 
measure lifetimes included in the Arkansas TRM as determined by ADM.   
 
 

Table 1 - Net Verified Savings by Electric Utility 

 

 
Table 2 - Net Verified Savings by Gas Utility 

 
2.0 PROGRAM IMPACTS 

 
The AWP is designed to have a high probability of providing aggregate ratepayer benefits to the 
majority of utility customers. The AWP: 

• Encourages and enables utility customers to make the most efficient use of utility 

capacity and energy and discourage inefficient and wasteful use of energy; 

• Achieves energy efficiency improvements to severely energy-inefficient homes; 

Electric Utility # of Homes 
Peak Demand 
Savings (kW) 

Annual Savings  
(kWh) 

Lifetime Savings 
(kWh) 

AEP-SWEPCO 12                8.40     31,154.13      461,148.41  

EAI 112            105.99   229,868.21   3,271,557.30  

OG&E 3                0.63       3,140.96        36,642.36  

Non-IOU 41              37.60     66,640.04      860,087.50  

Total 168 152.63  330,803.34   4,629,435.56  

 

Gas Utility # of Homes 
Peak Demand 

Savings 
(Therms) 

Annual Savings 
(Therms) 

Lifetime Savings 
(Therms) 

AOG 3        8.33        479.54       9,590.78  

CenterPoint  113     742.24   28,948.28   416,134.08  

SGA      11      56.80     2,452.89     34,668.20  

Non-IOU 41      76.19     3,485.79     58,313.25  

Total 168     883.56   35,366.50   518,706.31  
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• Achieves meaningful energy and demand savings of both electricity and natural gas that 

potentially contribute to: 

o Reduced energy costs for owners of severely energy-inefficient homes; 

o Improved affordability of energy for all ratepayers through: 

1. Downward pressure on energy prices 

2. Avoided system capacity costs 

3. Reduced collections costs and bad debt write-offs 

4. Improved customer retention 

o Energy security benefits; 

o Environmental benefits; 

o Economic development/competitiveness benefits; 

o Permanent peak electric and gas demand reductions; and 

o Long-term changes in customer behavior, attitudes, awareness, and knowledge of 

energy efficiency and energy efficiency technology. 

• Enables the AWP Utilities to implement a weatherization program in an efficient manner; 

and 

• Provides a comprehensive, consistent, quality-controlled, weatherization program serving 

severely energy-inefficient homes in utility service territories. 

Further: 

• The AWP Utilities individually conduct benefit/cost analyses of the AWP based on 

deemed savings estimates provided by Frontier Associates and evaluated by ADM 

Associates, compared to each utility’s avoided energy and demand costs. The Utilities’ 

analyses, and ADM’s evaluation report, show that the AWP provides aggregate ratepayer 

benefits to utility customers.  

• National and international research studies show that weatherizing severely energy 

inefficient homes provides considerable benefits to society in addition to energy and 

demand savings. 
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2.1.1 Program Budget, Savings & Participants 

 
Table 3 – Program Budget, Savings, & Participants – 2014 Electric Utilities 

 
 
Table 4 – Program Budget, Savings, & Participants – 2014 Natural Gas Utilities 

 
 

2.2 PROGRAM INFORMATION 

 
2.2.1 Program Description  

 

See the program description in Appendix B. 

 

2.2.2 Program Highlights 

• For program year 2014, 168 homes received energy efficiency audits 

and/or measures, which was 13% of the overall production goal for the 

year. 

• Annual evaluated savings from homes treated in this period were 264,163 

kilowatt-hours (kWh) and 31,881 natural gas therms for AWP utilities. 

• These savings represent electric peak KWs of 0.9 per home and peak gas 

demand of 6.36 therms per home, on average.   

• In 2014, payments by AWP Utilities for audits and weatherization through 

the AWP totaled $275,564.  

• All but 11 of the co-payments were made on customers’ behalf by the 

federally-funded DOE WAP.  Non-utility co-payments for 2014 totaled 

$1,186,807. 

Electric Utility Name Budget Actual % Plan Evaluated % Plan Actual %

Entergy 1,051,392$     131,853$         13% 1,693,982 229,868 14% 768 112 15%

SWEPCO 417,000$         16,016$           4% 433,780 31,154 7% 300 12 4%

OG&E 80,771$           3,102$             4% 100,822 3,141 3% 59 3 5%

Empire 6,047$             -$                      0% 10,446 0 0% 5 0 0%

- - -

Regulatory -$                      -$                      

1,555,210$     150,971$         10% 2,239,030 264,163 12% 1,132 127 11%

2014 Portfolio Results Detail
Cost Savings (kWh) Participants

Natural Gas Utility Name Budget Actual % Plan Evaluated % Plan Actual %

CenterPoint 655,960$         110,693$         17% 245,595 28,948 12% 620 113 18%

SourceGas 120,000$         10,726$           9% 35,161 2,453 7% 113 11 10%

AOG 58,190$           3,174$             5% 10,289 480 5% 55 3 5%

- - -

Regulatory -$                      -$                      

834,150$         124,593$         15% 291,045 31,881 11% 788 127 16%

2014 Portfolio Results Detail
Cost Savings (Therms) Participants
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• There were no co-payments from propane dealers or electric co-ops and 

municipals, which do not participate in the AWP. However, ADM 

calculated additional annual savings of 3,486 gas therms (propane) in 

homes with an AWP electric utility but no AWP natural gas utility and 

66,640 kWh from electric co-ops and municipals. 

• Savings have been achieved very cost-effectively. Counting AWP utility 

costs, including AWP administrative costs, and assuming measure lives as 

determined for each measure by ADM, savings have been purchased by 

the AWP utilities at a lifetime cost of only 3.26 cents (3.26¢) per kWh and 

24 cents (24¢) per therm. 

 

2.2.3 Description of Participants 

 

Participants in the AWP are residential customers of AWP Utilities living 

in severely energy-inefficient homes built before 1997 that meet three of 

seven efficiency criteria.  There are no income eligibility criteria to 

participate.  However, those participants eligible for the DOE WAP will 

have their required co-payments made by the WAP. 

 

2.2.4 Program Events & Training  

 

In 2014, a total of 147 members of the Weatherization Network and AWP 

Collaborative participated in program events and training. In addition, the 

PWC Collaborative spent a majority of the past year developing a uniform 

weatherization program as well as discussing quantification of non-energy 

benefits (NEBs) and the development of an energy-efficiency potential 

study. 

 

� Weatherization Network personnel and contractors participated in 

52 training sessions encompassing over 725 person-hours. 

 

� Training included topics such as use of NEAT/MHEA audits, 

JAI/ECOS Software, Quality Control Training, health and safety 

issues, and key Weatherization Assistance Program issues.  

 

� Network agencies as well as ACAAA participated in an all-day 

weatherization technical conference in early March to bring all 

stakeholders in to discuss the approach that should be taken to 

develop a uniform weatherization program. 
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� Network Agencies and ACAAA participated in 70 hours of PWC 

meetings and webinars throughout the year. 

 

� ACAAA and CADC conducted training and planning sessions with 

Weatherization Network personnel, and CADC worked with 

individual agencies throughout the year. 

 

2.2.5 Savings   

According to ADM, evaluating data from Frontier Associates, annual 
savings to AWP utilities from homes treated in 2014 were 264,163 
kilowatt-hours (kWh) and 31,881 natural gas therms. These savings 
represent electric peak KWs of 0.9 per home and peak natural gas demand 
of 6.36 therms per home.  Frontier also reported additional annual savings 
of 3,486 gas therms (propane) in homes with an AWP electric utility but 
no AWP natural gas utility and 66,640 kWh from electric co-ops and 
municipals. 

 
2.2.6 Challenges & Opportunities  

 

The AWP had overcome significant barriers to become a highly successful 

energy efficiency program. As described in previous ACAAA AWP 

Annual Reports to the Commission, obstacles were confronted during the 

Quick Start AWP in late 2007 through 2009, in creating this first-in-the-

state joint effort among the utilities and the Network.  Major challenges in 

2014, as detailed above, were the agencies being directed by AEO to 

spend down LIHEAP funds allocated to the WAP before using other 

funding sources, such as utility AWP funds, and a lack of AWP services in 

some parts of the state due to only five of the six agencies doing AWP 

work in 2014.  The challenge for 2015 AWP implementation will be to 

maximize the positive changes made by the AEO while continuing to 

provide consistent, high-quality service to customers and utilities through 

the AWP. 

Periodic discussions among the weatherization collaborative along with 
monthly Frontier data call updates have helped the AWP to respond to 
problems as they arise and to address productivity challenges.  Goals for 
2015 include strengthening communication, collaboration, and 
coordination to achieve target results as well as improve data tracking and 
record keeping and updating marketing strategies. 

 
Finally, as a collaborative effort, coordination among the seven AWP 
Utilities, the six Weatherization Network providers, CADC as the network 
administrator, the AEO as an external monitor, and AWP Utilities’ 
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contractor Frontier Associates is in itself a challenge. Yet responding to 
and overcoming these obstacles in a collaborative fashion has set the 
foundation for achievement of substantial energy savings through the end 
of 2015 and for going forward with a statewide, uniform weatherization 
program in 2016. 

 
2.2.7 Outlook for Continuation, Expansion, Reduction, or Termination 

 

In collaboration with the AWP Utilities and the PWC, the Commission 

approved ACAAA’s petition to continue the AWP through 2015. For 

2015, goals and budgets will remain at 2014 levels.   

 

There continues to be a severe and continuing need for this service by 

customers and an ability of the program to successfully achieve desired 

energy and demand savings when adequately funded and coordinated with 

WAP. 

 

The Weatherization Network capacity will remain as an asset to the AWP. 

It will be important for the AWP to have sustained utility support and to 

implement approaches to attract customers who are not eligible for DOE 

WAP co-payment assistance to participate in the AWP, if their homes are 

eligible. The design of the statewide, uniform weatherization program 

incorporates the best elements of the AWP. 

 

2.2.8 Planned or Proposed Changes to Program and/or Budget 

 

There are no planned or proposed changes to the AWP and/or its budget 

for 2015.  The AWP will be replaced by the uniform weatherization 

program in 2016 which will hopefully increase the number of residential 

customers served.  
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3.0 SUPPLEMENTAL REQUIREMENTS 

 
3.1 Staffing  

CADC employs two staff members who spend less than 30% of their time on the AWP.  Other 
CADC and Weatherization Network staff and contractors involved in AWP activities spend less 
than 50% of their time on the AWP. 
 

3.2 Stakeholder Activities 

Since the design of the AWP is a coordinated, statewide program, input from many stakeholders 
is an integral component of the program.  Regular meetings are held to present and resolve 
problems, share information, and train implementers.  See the detailed report on training 
activities in the Workbook. 
 

3.3 Information Provided to Consumers to Promote EE 

During the auditor’s initial visit to the AWP customer household, the network provides 
information on ways to save energy beyond the weatherization measures to be installed.  
Depending on the agency, this can be done verbally during the walk-through or through written 
materials that the auditor provides to the client. An example of the type of material provided is 
included as Appendix E.   
 

4.0 APPENDICES   

 
A ADM Independent Evaluator Report 
B. AWP Program Description 
C. Results of Customer Satisfaction Survey 
D. Customer service response form  
E Information provided to AWP customers 
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Appendix A 

 

 

ADM Independent Evaluation Report
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Executive Summary 1-1  

1. Executive Summary 

The purpose of this report is to provide a summary of the methodology and results for the 

evaluation of the 2014 Arkansas Weatherization Program (AWP).  This evaluation was 

conducted by ADM Associates (referred to in this report as the Evaluators). This report 

provides the results of both the impact evaluation and process evaluation activities, 

presenting verified savings results and discussing changes and updates in the program 

since the prior program year. 

As there have been few significant modifications to overall program structure and delivery 

since the prior program year, the process findings are mainly focused on assessing 

program performance characteristics, any changes in program delivery, and the 

program’s responsiveness to prior evaluation recommendations. A comprehensive 

process evaluation can be found in the 2012 Arkansas Weatherization Program 

Evaluation Report.  

1.1 Summary of Arkansas Weatherization Program 

Program design and structure in 2014 remained consistent with the 2013 program year. 

The following provides a review of program design characteristics and operational 

procedures, noting any specific updates for 2014. 

In 2014, the Arkansas Weatherization Program (AWP) provided residential energy audits 

and energy efficiency measure installations to homes whose residents are customers of 

one or more of the following investor owned utilities (IOUs): 

• American Electric Power – Southwestern Electric Power Company (AEP-

SWEPCO); 

• Entergy Arkansas, Inc. (EAI); 

• Oklahoma Gas and Electric (OG&E); 

• Arkansas Oklahoma Gas Corporation (AOG); 

• CenterPoint Energy (CenterPoint);  

• SourceGas Arkansas (SGA); and 

• Empire District Electric Company (EDEC).6 

The program is offered in conjunction with the Department of Energy (DOE) 

Weatherization Assistance Program (WAP), which provides federal assistance to fund 

the customer co-payment in the AWP for income-qualified households. In Arkansas, the 

                                                 
6 EDEC is a sponsoring IOU of the Arkansas Weatherization Program and has achieved savings through the program 

in past years, but did not have any projects completed in its service territory during 2014. 
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WAP is administered by the Arkansas Energy Office (AEO).7 If the customer meets the 

eligibility requirements of the WAP, the weatherization project can be funded by both the 

WAP and the AWP in order to fully cover the project cost and eliminate the cost to the 

customer.8 Customers who are not eligible for the WAP are required to provide their own 

co-pay in order to participate in the AWP and receive the audit and associated measures. 

In 2014, 91% of participating AWP customers were eligible to have their projects partially 

funded through the WAP. This is consistent with prior years, where fewer than 10% of 

participants provided their own co-payment to participate in the AWP. 

Rather than an income requirement, eligibility for the AWP is based on a set of criteria 

regarding customer residence energy efficiency. In order to qualify, customer homes must 

meet specific criteria indicating that the residence is severely energy-inefficient. There 

were no modifications to these criteria for the 2014 program year.  

Local community action agencies work with customers to enroll in the program and 

determine AWP and WAP eligibility. In 2014, qualifying AWP projects were completed by 

one of five such agencies: 

• Central Arkansas Development Council (CADC); 

• Crowley’s Ridge Development Council (CRDC); 

• Crawford-Sebastian Community Development Council, Inc. (C-SCDC); 

• Pine Bluff Jefferson County Economic Opportunities Commission, Inc. 

(PBJCEOC); and 

• Community Action Program for Central Arkansas (CAPCA). 

After the customer is approved and the in-home audit is performed, optimal energy 

efficiency measures for AWP (and WAP, for eligible customers) are identified through the 

use of National Energy Audit Tool (NEAT) or Mobile Home Energy Audit (MHEA) 

software. The measures implemented in participating homes during 2014 include:  

• Ceiling, floor and wall insulation; 

• Air infiltration reduction; 

• Window replacement and storm window installation; 

• Heating and air conditioning replacement; 

                                                 
7 The administration of the WAP transitioned to the AEO from the Department of Human Services (DHS) during 2013. 

8 Eligibility for the Weatherization Assistance Program (WAP) is based on income thresholds, which increase with the 
number of residents in the home. A description of the WAP, along with the associated income requirements, can be 
found here: http://www.benefits.gov/benefits/benefit-details/1843. 
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• Water heater insulation jackets and pipe wrap; 

• Refrigerator replacement; 

• CFL retrofits; and 

• Smart thermostats.9 

The local agencies conduct onsite audits and install the necessary measures using their 

internal crews or subcontractors. Audit and installation crews record all relevant measure 

input data and report it to the Central Arkansas Development Council (CADC), who 

aggregates the information from each agency. Batches of data are then sent to Frontier 

Associates, the program database provider that manages the EnerTrek software tool. 

EnerTrek incorporates the onsite data into TRM savings formulas (and NEAT/MHEA 

values for measures not included in the TRM) to calculate ex ante savings for each 

measure. The resulting savings are made accessible to program utilities and EM&V 

contractors, who use EnerTrek database exports to conduct measure implementation and 

savings verification activities.  

Table 1-1 identifies core program stages and includes key activities performed throughout 

the program process. The activities and stages shown for 2014 are fairly consistent with 

those of 2013 and prior years, with modifications to include additional details and 

clarifications regarding program procedures. 

Table 1-1 Key Activities and Program Stages, 2014 Program Year 

Program Stage Key Activities 

Program Design 
Planning 

• Utilities set budgets and savings goals for the program year. 

• Frontier Associates and the participating agencies make any necessary 
modifications to data collection procedures or program delivery based 
on TRM changes or other program design changes. 

• Agencies plan their program activity based on expected WAP funding 
levels and planned AWP funding. 

Training and 
Implementation 
Planning 

• Community action agencies, contractors, and other program operations 
staff attend program-relevant training sessions (primarily for new 
contractor staff) 

• ACAAA, CADC, and local agencies discuss implementation and 
program updates (primarily to comply with TRM changes). 

Program Promotion 

• Agencies market the program to local customers who may provide a 
private co-pay.  

• Agencies enroll customers from the WAP wait list. 

• Utilities answer customer inquiries about the AWP or refer customers to 
their respective agencies. 

Program Participation 

• Customers apply for the AWP and home eligibility is determined.   

• WAP eligibility is determined. 

• Participants receive in-home audits and measures are identified.  

                                                 
9 A complete list of all eligible program measures can be found in ACAAA Docket no. 07-079-TF, Attachment A (AWP 

Modified Program Design and Description). 
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Program Stage Key Activities 

• Contractors install measures that are either stipulated based on NEAT 
or MHEA software or are agreed upon with the customer (depending on 
whether or not WAP funds are used for the co-pay). 

Data Processing and 
Monitoring 

• Measure costs and participant tracking data are collected by each 
agency and reported to CADC. 

• CADC provides periodic cost and participation updates to the utilities. 
• Frontier Associates receives implementation data from CADC and 

calculates ex ante savings 

• Frontier Associates sends savings data in batches to the utilities. 

• Utilities, ACAAA, Frontier Associates, and agencies have periodic 
discussions regarding program participation levels and other topics. 

1.2 Evaluation Objectives 

The evaluation of the 2014 Arkansas Weatherization Program (AWP) consisted of a 

program savings impact analysis and a limited process evaluation. These evaluation 

objectives were primarily focused on savings analysis and verification, as well as program 

updates and tracking of prior evaluation findings. Specifically, the evaluation activities 

conducted for the 2014 program year include: 

• Review of deemed savings calculations.  The Evaluators used the Arkansas 

Technical Reference Manual, Version 4.0 (TRM) to verify savings calculations for 

each implemented measure type in order to ensure that ex ante measure savings 

were properly calculated according to TRM protocols.10 

• Tracking database and documentation review.  The Evaluators conducted a 

comparative assessment of the AWP tracking database in order to evaluate 

tracking data modifications and improvements since the 2013 program year.  

Additionally, the Evaluators reviewed program documentation such as promotional 

materials, and the results of customer satisfaction surveys conducted by the 

participating community action agencies. 

• On-site field verification. The Evaluators scheduled and conducted site visits to 

participant homes in order to verify complete and proper measure installation, to 

conduct post-implementation measurements, and to verify home characteristics 

such as heating and water heating fuel type. 

• Program staff interviews.  Interviews were conducted with utility staff and 

implementation staff (members of ACAAA and CADC). These interviews provided 

insight into any recent program changes for 2014, updates in specific program 

                                                 
10 Although EnerTrek calculated savings for the AWP in 2014 using protocols in TRM 3.0, the Evaluators referenced 

TRM 4.0 for verification purposes as it was the most current version of the TRM at the time of evaluation.  
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processes, potential future improvements to program operation, and overall 2014 

program performance. 

1.3 Summary of Findings 

1.3.1 Field Verification Results 

The Evaluators conducted onsite verification visits to 38 participant homes, supplemented 

by 10 telephone verifications for a total of 48 homes in the verification sample. These site 

visits were conducted in order to verify complete and proper measure installation, to 

conduct post-implementation measurements, and to verify home characteristics such as 

heating and water heating fuel type.  

The field and telephone verification activity showed that the weatherization measures had 

for the most part been installed in the quantities reported within program tracking data. 

Specific notes regarding the onsite and telephone verification findings include: 

• Contact Information: All residences were located at the addresses provided 

within the tracking data. However, many of the telephone numbers listed in the 

tracking data appeared to be disconnected or incorrect. In total, 26 out of the 121 

telephone numbers (22%) dialed by the Evaluators were found to be disconnected 

or incorrect during the site visit scheduling process. Contractors should endeavor 

to obtain the best available contact information from each customer, although it is 

possible that some customers disconnected their telephones or changed their 

telephone number since receiving the audit and measure installation. 

• Air Infiltration: The Evaluators conducted blower door testing in 38 participant 

homes for the 2014 program year. Of these 38 homes, the CFM50 value measured 

during the verification visit was within 10% of the reported value for 18 (47%) 

homes. The Evaluated CFM50 value was more than 10% greater than the Reported 

CFM50 value for 17 homes. Overall, the Evaluated CFM50 value was greater than 

the Reported CFM50 value for 25 of the 38 homes (66%). 

• Window Replacement: The Evaluators were able to locate and verify all instances 

of reported window replacement with the exception of one home. For this home, 

the tracking data indicated that one window had been replaced, but during the 

verification visit the homeowner stated that the contractors had not replaced any 

windows. As contractors typically replace multiple windows in a home when 

conducting window replacement, it is likely that this reported instance was a data 

entry or database error. For the window replacements that were successfully 

verified, the Evaluators found the SHGC, U-Factor, and window area listed in the 

tracking data to be accurate. 

• CFLs: All reported instances of 13W CFL installation were verified. For 18W CFLs, 

the Evaluators verified 375 of the 441 CFLs (85%) represented by sampled 
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participants. In most cases, the difference between reported and evaluated CFL 

counts was fairly minor and was likely due to customer removal of bulbs. However 

in one case, the tracking data reported that 76 CFLs had been installed in a single 

home, and the Evaluators were able to identify only 14 CFLs. The number of 

reported CFLs for this home exceeds the typical number of bulb sockets in a single-

family residence, and is likely a data collection or EnerTrek error.11 All verified 

CFLs matched the wattage and lumen range reported in the EnerTrek tracking 

data. 

• Attic Insulation: All reported instances of attic insulation were verified. There were 

no significant differences between reported pre-installation R values and evaluated 

pre-installation R values. All homes met the TRM requirement of an R-38 post-

installation value. There were no significant differences between reported square 

footage and evaluated square footage. 

• Water Heater Jacket and Pipe Wrap: The Evaluators were able to verify all but 

one instance of reported water heater pipe wrap; one customer had removed their 

water heater pipe wrap. The reported instance of water heater jacket installation 

was successfully verified. 

• Gas Heat Replacement: All reported instances of gas heat replacement were 

verified.  

• Smart Thermostat: The reported instance of smart thermostat installation was 

verified. 

• Refrigerator Replacement: All reported instances of refrigerator replacement 

were verified. 

• Direct Vent Heater: All reported instances of direct vent heater installation were 

verified. 

Overall, the results of the verification activity suggest that measures are for the most part 

installed in the quantities reported in program tracking data, with a few exceptions. These 

findings are fairly consistent with the results of the 2012 onsite verification activity, 

although there are some emerging issues (e.g. increased discrepancies in blower door 

testing results, and issues with customer contact information) that should be addressed 

moving forward. 

1.3.2 Summary of Ex Post Net Savings 

For measures implemented through the 2014 program, savings verification was 

performed according to methodologies described in TRM V4.0. The following table 

identifies the sections in the TRM that were used for verification of measure-level savings 

                                                 
11 This home was not serviced by a participating electric utility, so the electric savings from these erroneously reported 

bulbs did not affect the ex post savings for any of the AWP electric IOUs. 
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under the Arkansas Weatherization Program. The savings for smart thermostats and 

storm windows were calculated through NEAT/MHEA, and these measures do not have 

an associated section in the TRM. As these measures accounted for a very small portion 

of program savings,12 the ex ante savings values were applied as ex post savings for 

these two measures. The savings for all other measures were calculated and verified 

using protocols and equations specified in the following sections of TRM V4.0: 

Table 1-2 TRM Sections by Measure Type 

Measure TRM Version Section in TRM 

Air Infiltration 4.0 2.2.9 
Ceiling Insulation 4.0 2.2.2 
Central AC Replacement 4.0 2.1.6 
ENERGY STAR® Windows 4.0 2.2.7 
Floor Insulation 4.0 2.2.4 
Gas Furnace Replacement 4.0 2.1.3 
Lighting Efficiency 4.0 2.5.1 
ENERGY STAR® Refrigerator 4.0 2.4.3 
Smart Thermostat N/A N/A 
Storm Windows N/A N/A 
Direct Vent Heaters 4.0 2.1.1 
Wall Insulation 4.0 2.2.3 
Water Heater Jackets 4.0 2.3.2 
Water Heater Pipe Insulation 4.0 2.3.3 
Window AC 4.0 2.1.10 

Table 1-3 and Table 1-4 present ex post net savings for electric utilities and gas utilities, 

respectively. Table 1-5 presents the ex post net savings by measure, including measure-

level realization rates (RR). The net-to-gross ratio for the AWP is 1, meaning that net 

savings are equal to gross savings.13 

                                                 
12 Smart thermostats and storm windows accounted for less than .03% of 2014 program year savings. 

13 The Evaluators conducted a net-to-gross assessment of the program during the 2012 program year in order to 

determine the likelihood of significant free-ridership or savings spillover. Due to program design factors, target customer 

segment characteristics, and lack of participant spillover, the Evaluators determined the net-to-gross ratio for the AWP 

to be 1. This determination has been carried over and applied to the 2014 program year. 
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Table 1-3 Ex Post Net Savings by Electric Utility 

Electric Utility # of Homes 
Peak Demand 
Savings (kW) 

Annual Savings  
(kWh) 

Lifetime Savings 
(kWh) 

AEP-SWEPCO 12                8.40     31,154.13      461,148.41  

EAI 112            105.99   229,868.21   3,271,557.30  

OG&E 3                0.63       3,140.96        36,642.36  

Non-IOU 41              37.60     66,640.04      860,087.50  

Total 168 152.63  330,803.34   4,629,435.56  

Table 1-4 Ex Post Net Savings by Gas Utility 

Gas Utility # of Homes 
Peak Demand 

Savings 
(Therms) 

Annual Savings 
(Therms) 

Lifetime Savings 
(Therms) 

AOG 3        8.33        479.54       9,590.78  

CenterPoint  113     742.24   28,948.28   416,134.08  

SGA      11      56.80     2,452.89     34,668.20  

Non-IOU 41      76.19     3,485.79     58,313.25  

Total 168     883.56   35,366.50   518,706.31  

Table 1-5 Ex Post Net Savings by Measure Type – Overall 

Measure 

Peak 
Demand 
Savings 

(kW) 

Annual 
Savings 
(kWh) 

Lifetime 
Savings 
(kWh) 

Peak 
Demand 
Savings 
(Therms) 

Annual 
Savings 
(Therms) 

Lifetime 
Savings 
(Therms) 

Air Infiltration 56.32 126,484.93 1,391,334.18 620.40 20,546.88 226,015.67 

Ceiling Insulation 56.50 97,901.52 1,958,030.48 182.26 10,530.49 210,609.71 

Central AC Replacement 3.64 8,850.00 168,150.00 - - - 

Direct Vent Heater - - - 9.04 588.49 11,769.78 

Duct Sealing Installation - - - - - - 

Floor Insulation (0.07) (441.83) (8,836.56) 0.97 144.35 2,886.92 

Gas Central Replacement - - - 25.00 1,632.58 32,651.59 

Refrigerator Replacement 0.22 1,536.52 26,120.82 - - - 

Residential Lighting 10.77 66,213.86 506,768.48 - (0.40) (3.02) 

Smart Thermostat - 105.00 1,260.00 - 358.00 4,296.00 

Storm Windows 0.02 29.70 594.00 3.83 100.50 2,010.00 

Wall Insulation 0.81 1,145.75 22,915.00 6.08 332.30 6,645.94 

Water Heater Insulation 0.01 68.00 884.00 0.04 22.02 286.26 

Water Heater Pipe Insulation 0.32 1,096.19 12,058.08 0.71 98.36 1,278.74 

Window AC 1.05 643.90 6,760.96 - - - 

Window Replacement 23.05 27,169.81 543,396.12 35.23 1,012.94 20,258.74 

Total 152.63 330,803.34 4,629,435.56 883.56 35,366.50 518,706.31 
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Table 1-6 presents annual therms and kWh realization rates by measure category. These 
realization rates are presented at the program level, and individual utility realization rates 
may vary from those presented in this table.  

Table 1-6 Gas and Electric Realization Rates by Measure Type 

Measure 
kWh 

Realization 
Rate 

Therms 
Realization Rate 

Air Infiltration 127% 153% 

Ceiling Insulation 106% 162% 

Central AC Replacement 100% - 

Direct Vent Heater - 95% 

Duct Sealing Installation 0% - 

Floor Insulation -72% 25% 

Gas Central Replacement - 100% 

Refrigerator Replacement 49% - 

Residential Lighting 101% 28% 

Smart Thermostat 100% 100% 

Storm Windows 100% 100% 

Wall Insulation 63% 76% 

Water Heater Insulation 100% 100% 

Water Heater Pipe Insulation 96% 94% 

Window AC 100% - 

Window Replacement 102% 98% 

Overall 110% 142% 

1.3.3 Summary of Savings Verification Findings 

Ex post savings were calculated through TRM verification of EnerTrek inputs and ex ante 

savings values. Any instances of discrepancies between ex ante and ex post savings 

were due to one of two issues: 

• Difference in TRM: EnerTrek calculated measure savings in 2014 using TRM 3.0, 

and the Evaluators conducted savings verification using TRM 4.0. There were 

differences in input assumptions, measure parameters, and savings equations 

between the two TRM versions for some measures. 

• Calculation Error: Any difference in interpretation of TRM protocols, mathematical 

errors, or data entry errors may cause ex ante savings to be higher or lower than 

ex post (verified) savings. 

The realization rate for most measures was very close to 100%, and the Evaluators found 

that the majority of discrepancies between ex ante and ex post savings were due to 

differences between TRM V3.0 and TRM V4.0 rather than due to calculation errors. 
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The following list identifies measure categories where there were significant differences 

between ex ante and ex post savings, and specifies whether this was due to differences 

in TRM versions or due to calculation errors: 

• Ceiling Insulation 

o Difference in TRM: High overall electric and gas realization rates were due 

to differences in TRM versions. TRM V4.0 is more granular than TRM V3.0 

with regard to the pre-implementation R-value. One effect of this is higher 

savings for homes that did not have ceiling insulation initially. 

• Floor Insulation 

o Difference in TRM: Low overall electric and gas realization rates were due 

to differences between TRM versions. TRM V3.0 specifies positive kWh 

savings for floor insulation, while TRM V4.0 implements an electric savings 

penalty for homes with gas heat and air conditioning. The simulation 

procedures used for this measure in TRM V4.0 identified negative electric 

savings, likely caused by the floor insulation acting as a barrier to ground 

cooling effects. This would cause the home temperature to be higher during 

cooling months, likely resulting in increased air conditioner usage. 

• Wall Insulation 

o Difference in TRM: Low overall electric and gas realization rates were due 

to differences between TRM versions. TRM 4.0 specifies lower deemed 

savings per square foot.  

• Residential Lighting 

o Difference in TRM/Calculation Error: Low overall electric and gas realization 

rates were due to differences between TRM versions and possible EnerTrek 

calculation issues. CFL annual kWh savings in EnerTrek may have been 

calculated as an increment of lifetime savings, which takes into account 

future baseline changes that should not affect first-year kWh savings. 

• Air Infiltration 

o Difference in TRM/Calculation Error: High overall electric and gas 

realization rates are partially due to differences between TRM versions and 

likely due to calculation errors within ex ante savings. TRM V4.0 specifies 

minimum and maximum caps for CFM50 values and specifies different 

deemed savings values for each weather zone, but the Evaluators were 

unable to duplicate the EnerTrek ex ante savings values using TRM V3.0. 

The analysis resulted in a wide range of realization rates, both high and low, 

across the participant population. 

• Refrigerator Replacement 
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o Calculation Error: A low electric realization rate was primarily due to two 

instances of substantial ex ante overestimation of savings, where one 

refrigerator was listed with ex ante savings of approximately 1,000 kWh, 

and another with ex ante savings of approximately 700 kWh. 

Detailed savings verification findings can be found in Sections 2.8 and 2.9 of this report. 

1.3.4 Responsiveness to Prior Year Recommendations 

Table 1-7 summarizes the status of recommendations identified in the 2013 process 

evaluation and impact evaluation of the Arkansas Weatherization Program. While there 

have been advances in some areas such as improved communication among utilities and 

stakeholders, fewer errors in tracking exports, and increased compliance with TRM 

requirements, several of the issues  have persisted  through the 2014 program year. 
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Table 1-7 Status of Recommendations from 2013 Program Year 

Issue Consequences Recommendation Program Response 
Status of 

Issue 

There have been delays in 
database finalization due to 
uncertainties in data 
interpretation and 
requirements between CADC 
and Frontier. 

Reduces accessibility to 
database for utilities 
 
Delays savings reporting 
and may cause inaccurate 
reports 

Resolve issues early in 2014 
program year, including data 
interpretation issues, so that 
multiple data and database 
revisions are not necessary.  

There appear to have been fewer issues 
between Frontier and CADC in terms of 
gathering the required data fields. 
However, updates to the EnerTrek 
database, combined with continued 
delays in receiving data from some 
agencies resulted in several tracking 
data revisions and delays.  

Partially 
addressed 

Some data are not available 
due to being only in hardcopy 
form or decentralized from the 
CADC. 

Potential lost data 
 
Potential delays in data 
transfer if additional data 
are needed 

Agencies should maintain 
electronic records of all collected 
audit, implementation, and 
verification data. 

Agencies continue to maintain hardcopy 
records of data that are not required for 
savings analysis. Some data are not 
available in electronic format.  

Persists 

Communication among 
utilities and agencies is 
limited. 
 

Causes difficulties in 
utility-agency coordination 
 
 

Recommendation 1: Hold 
introductory meetings between 
utilities and the remaining six 
agencies in order to develop 
familiarity and identify key contact 
persons, establish communication 
lines 
 
Recommendation 2: Develop an 
organizational chart displaying 
roles, responsibilities, and contact 
persons for each entity (utilities, 
agencies, ACAAA, etc.) 

Communication among utilities and 
other stakeholders has improved 
substantially throughout the meetings 
and discussions surrounding 
development of the Unified 
Weatherization Program 
 
Utilities report that roles and 
responsibilities have for the most part 
been clarified and that a formal 
organizational chart is not likely 
necessary at this point. 

Addressed 

Some data required for TRM 
2.0 and 3.0 do not appear to 
have been collected. 

Creates difficulties in 
savings verification 
 
May result in inaccurate 
ex ante savings estimates 
if insufficient inputs are 
used 

Ensure that the data collection 
forms and database are compliant 
with relevant TRM requirements to 
the extent possible based on 
budget constraints. 

EnerTrek was updated to contain nearly 
all necessary fields for calculation of 
savings under TRM V3.0. Although 
some inputs were not collected for the 
first few months of the year, Frontier 
developed reliable and conservative 
assumptions in order to allow for savings 
analysis. 

Addressed 
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Issue Consequences Recommendation Program Response 
Status of 

Issue 

Utilities are not aware of 
project details until end of 
year. 

Limits utility ability to plan 
for annual reporting 
 
Limits utility awareness of 
program performance 

Include more details in the periodic 
reports that are sent to utilities, 
including measure 
counts/descriptions, customer 
names, etc. 

The level of detail in monthly and 
quarterly reports to the utilities from 
CADC and other agencies has not 
increased. Measure counts and specific 
participant information have not been 
included. 

Persists 

EnerTrek contains erroneous 
assumptions for individual 
measure algorithms (air 
infiltration, attic insulation, 
window replacement). 

Results in inaccurate ex 
ante savings (in this case 
savings were highly 
overestimated) 
 
Decreases program 
realization rates 

Frontier should perform thorough 
quality assurance practices and 
verify that EnerTrek calculations 
comply with TRM algorithms.  

Calculation errors appear to have 
decreased for 2014, although there were 
new errors for a few measures such as 
refrigerator replacement and air 
infiltration. 

Partially 
addressed 

TRM estimates for Therms 
savings substantially exceed 
regression analysis results. 

TRM formulas may be 
inaccurately estimating 
Therms savings. 

Conduct further research into TRM 
industry standards for 
weatherization, or perform a more 
in-depth billing analysis for a larger 
population, prior to implementing 
TRM changes for air infiltration or 
insulation. 

No further impact research has been 
conducted for the AWP, and the billing 
analysis approach was not used for 
2014. Difficulties in isolating the effects 
of individual measures within regression 
analysis create challenges for updating 
individual measure savings algorithms. 

Persists 
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1.3.5 Summary of Conclusions and Recommendations 

The Arkansas Weatherization Program was evaluated for overall effectiveness, 

performance, and design, and the Evaluators developed conclusions with consideration 

of the seven comprehensiveness factors developed by the Arkansas Public Service 

Commission. After reviewing the Arkansas Weatherization Program for 2014, the 

Evaluators provide the following conclusions: 

Continued WAP Reliance Issues: As with prior years, utility, ACAAA, and CADC staff 

acknowledged the challenges that have emerged and persisted due to the AWP’s 

relationship with the Weatherization Assistance Program (WAP).  

Ideally, this arrangement would use utility funds to efficiently leverage federal funding and 

substantially increase the number of weatherization projects that the agencies are able 

to perform. However, the AWP’s inherent link to the WAP has continued to result in 

performance issues due to federal funding reductions and statewide program 

reorganization. Additionally, the participating agencies were directed to prioritize LIHEAP 

funding over AWP funding when implementing weatherization projects, which is a key 

barrier to AWP program activity. 

The transfer of the WAP to the AEO does not appear to have mitigated any of the AWP’s 

operational or performance issues. It is possible that a more effective working relationship 

between the AEO and AWP staff will emerge in the future, but thus far the AWP has not 

been able to consistently leverage funds through the WAP. 

Decreasing Program Activity: The number of participants and the resulting savings 

levels for the AWP have steadily decreased since the 2011 program year. This decline in 

program activity is likely due to several issues including variable agency engagement in 

weatherization services, inconsistent availability of WAP funding, and insufficient interest 

from private co-pay customers. Although program staff has made efforts to mitigate each 

of these issues in recent years, the major operational challenges affecting the program 

have not been sufficiently addressed. When asked about potential future participation, 

utility staff stated that they do not expect program performance to increase, and ACAAA 

and CADC staff explained that future program success depends heavily on WAP reliability 

and organization.  

Upcoming Unified Weatherization Program: The new weatherization framework 

developed by the utilities and other stakeholders will establish statewide weatherization 

procedures and services, starting at the beginning of the upcoming program cycle.14 Utility 

staff reported that they anticipate that this Unified Weatherization Program will be a more 

effective method of meeting the state’s weatherization needs. Additionally, utility staff 

noted that the collaborative relationship among utilities has improved during the 

                                                 
14 As 2015 will be another bridge year for the program, the next program cycle will begin, at the earliest, in January of 

2016. 

APSC FILED Time:  3/31/2015 1:43:33 PM: Recvd  3/31/2015 1:12:39 PM: Docket 07-079-tf-Doc. 142



2014 Arkansas Weatherization Program  EM&V Report  

 

Executive Summary 1-15 

development of the new framework. This is not a direct result of the AWP, but does 

address the utility communication issue discussed in prior evaluation reports. 

Improved Tracking Data Procedures: Frontier Associates has been fairly responsive to 

past evaluation recommendations and was able to provide utilities with batches of 

EnerTrek data throughout the program year. Additionally, Frontier Associates corrected 

the errors that the Evaluators identified in the 2013 evaluation report. Although the 

Evaluators identified several additional tracking data issues for the 2014 program year, 

the magnitude and frequency of these issues appears to have decreased. With regard to 

TRM compliance, Frontier Associates was able to accurately update the EnerTrek system 

as per TRM V3.0 protocols. There were some late revisions and corrections within 

EnerTrek after final data had been provided to the utilities, but these were fairly minor. 

Continued Limitations of Program Activity Reports: Utility staff stated that the 

quarterly program activity reports that they receive from CADC have not yet included 

measure-level information such as measure costs and counts, or specific customer 

information. It was previously recommended that these details be included in the periodic 

reports, and CADC noted that it would be possible to do so, but the utilities continued to 

express their need for additional details throughout the program year. These details would 

be useful for planning purposes, and would allow the utilities to roughly estimate their 

expected savings during the year rather than waiting until the EnerTrek reports are 

distributed. 

Continued TRM Update Issues: While the current version of the tracking database 

contains adequate calculations and inputs for TRM V3.0, the processes of uploading data 

to the database and updating database structure have continued to be time-consuming 

and costly. In addition to administrative costs, the time and budget required to 

retroactively update the database can create barriers to program performance.   

In order to fully comply with any future TRM updates, EnerTrek will have to be flexible 

enough to receive updates without disrupting the data input process or delaying savings 

reporting. If the update process becomes too costly or time-consuming, it may be more 

efficient to only update the inputs for the highest-savings measures and use existing 

inputs for the remaining measures. This may affect program realization rates, but will not 

affect program net savings as the Evaluators would calculate savings as per the most 

current TRM.  

Weatherization Messaging Issues: In order to assess current program promotion and 

informational resources, the Evaluators reviewed each utility and agency website for 

information regarding the AWP. All of the participating utilities currently have a section on 

their websites describing the program, or providing a link to the website of their local 

community action agency. However, after reviewing the specific program information 

provided, the Evaluators found that several utilities provide or link to documents that list 

more service providers than are currently eligible for weatherization services. Thus, it 

appears that these program materials are out-of-date.  
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Upon reviewing the websites of the six participating community action agencies, the 

Evaluators found that five out of the six agencies provide information about the WAP but 

do not discuss the AWP. These five agencies describe weatherization as an income-

qualified service, but do not state that there is no income requirement for the AWP or that 

customers are allowed to provide their own co-payment under this program. This may 

discourage many prospective participants who are not eligible for enrollment in the WAP 

from considering the AWP, and may have a negative effect on the number of potential 

private co-pay customers that are aware of the program. 

Based on these conclusions and other findings, the Evaluators provide the following 

recommendations: 

Actively Work with AEO to Develop Program Coordination: As the AWP is closely 

tied to the operations and performance of the WAP, it is essential for the WAP to 

acknowledge the AWP as a viable leveraging opportunity. Additionally, maintaining 

consistency between the WAP and AWP where possible (e.g. with auditing software) will 

likely increase agency engagement in the AWP and will reduce data collection and 

reporting issues moving forward. The Evaluators recommend that CADC continue to 

discuss the existing program issues with AEO staff, and make efforts to create a mutually 

beneficial relationship. 

Resolve Minor Tracking Data Issues: The Evaluators identified several minor issues 

within program tracking data for the 2014 year. This includes missing ex ante savings for 

some CFLs, missing ages of pre-existing units, and apparent calculation errors for air 

infiltration and refrigerator replacement savings. The Evaluators recommend resolving 

these issues in order to maximize potential program savings and maintain expected 

measure-level realization rates. These issues are further discussed in Sections 2.8 and 

3.6 of this report. 

Update Program Documentation on Utility and Agency Websites: The Evaluators 

found that several utilities provide or link to program documents that are out-of-date. The 

Evaluators recommend that the utilities provide links to updated program documents or 

include a note that informs customers of the currently active agencies.  

Additionally, the Evaluators found that five out of the six agencies provide information 

about the WAP but do not discuss the AWP. These five agencies describe weatherization 

as an income-qualified service, but do not state that there is no income requirement for 

the AWP or that customers are allowed to provide their own co-payment under this 

program. The Evaluators recommend that each of the participating community action 

agencies update their websites to include information regarding the AWP, including 

information clarifying that the AWP does not have an income requirement. 

Maintain Electronic Records: As mentioned in the prior report, it would be beneficial for 

each agency to collect and maintain accessible electronic records of any data that may 

be requested by Frontier. Alternatively, CADC would aggregate the data from each 
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agency and store it in a centrally accessible way. Situations where there are 

implementation, audit, or verification data that only exist in hardcopy format at the end of 

the program year should be avoided. This would ensure that all relevant data are stored 

in a single location, and would likely reduce the turnaround time for data requests.  

Increase Level of Detail in Utility Updates: As with the prior program year, utility staff 

reported that the updates they receive from CADC regarding program performance are 

mainly limited to participant counts and overall costs. Utility staff are not aware which 

customers participated in the program or which measures were installed until the end of 

the program year. CADC should increase the level of detail within these reports and 

include participant names, addresses, measure counts, and other information if possible. 

This will allow the utilities to identify participants, to understand more about how the 

program is performing, and to potentially estimate preliminary savings.  

Investigate Air Infiltration Reduction Procedures: As discussed in Section 2.6.1 of this 

report, the Evaluators identified discrepancies between reported air infiltration leakage 

rates and verified air infiltration leakage rates. In order to potentially address this issue or 

identify the cause of these discrepancies, the Evaluators provide the following 

recommendations: 

• Include itemized air infiltration measures in tracking data: Thus far, the tracking 

data have not included information regarding what air sealing measures were 

installed (e.g. door sweeps, window sealing) in each home, or where they were 

installed (e.g. back door, bathroom window). Including this information in the 

program tracking data would allow the Evaluators to determine whether a 

discrepancy between reported and evaluated leakage could be due to measures 

becoming damaged, or customers removing measures. 

• Include any air infiltration field notes for each home: Due to situational residence 

characteristics such as whether a fireplace flue is open or closed, or whether the 

homeowner did not allow the contractor to close a certain window, it is sometimes 

difficult to recreate the testing conditions that were present for the contractor 

measurement. Including information regarding any notable characteristics of the 

testing conditions that should be recreated during the verification process will 

minimize the potential for situational discrepancies. 

Additionally, the Evaluators offer to have a discussion with CADC and the other agencies 

and their contractors regarding the methodology used during blower door testing in order 

to ensure that testing is conducted consistently among agencies, and between the 

agencies and the Evaluators.  
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Table 1-8 Recommendations from 2014 Program Year Evaluation 

Issue Consequences Recommendation 

Many AWP operational and performance issues are 
related to WAP operations and WAP requirements 
for community action agencies. 

Restricts agency 
participation in 
AWP 
 
May create 
inconsistencies in 
data collection, 
leading to 
potential errors for 
the AWP 

CADC should continue to make efforts to work with the AEO in 
developing a mutually beneficial working relationship, and 
maintain consistency between the two programs where feasible. 

There were minor tracking data errors such as 
missing ex ante savings, calculation errors, and 
other missing fields in some cases. 

Potentially lost 
savings 
 
Skewed measure-
level realization 
rates 

Resolve these tracking data issues for the 2015 program year. 

Some utilities provide or link to program documents 
that are out-of-date. 
 
Most of the participating agencies do not discuss 
the AWP on their websites, and frame 
weatherization as an income-qualified service. 

Customers may 
gain inaccurate 
information 
regarding service 
providers and 
other details. 
 
May reduce 
program interest 
from private co-
pay customers. 

The utilities should review their website materials and provide 
links to updated program documentation if possible. 
 
The agencies should provide information regarding the AWP on 
their websites, and explain that the program does not have an 
income level requirement. 
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Issue Consequences Recommendation 

Some data are not available due to being only in 
hardcopy form or decentralized from the CADC. 

Potential lost data 
 
Potential delays in 
data transfer if 
additional data are 
needed 

Agencies should maintain electronic records of all collected 
audit, implementation, and verification data. 

Periodic program activity updates to the utilities do 
not include measure level cost data or measure 
counts. 

Limits utility ability 
to plan for annual 
reporting 
 
Limits utility 
awareness of 
program 
performance 

Include more details in the periodic reports that are sent to 
utilities, including measure counts/descriptions, customer 
names, etc. 

The reported air infiltration leakage rates appear 
skewed downward, based on the Evaluators’ site 
visits. 

Possible issues 
with measure 
implementation or 
data collection 
 
Possible 
discrepancies 
between 
implementation 
and verification 
that will lead to 
skewed realization 
rates. 

1: Include itemized air infiltration measures in the tracking data 
so that the Evaluators are able to verify individual measure 
elements 
 
2: Include any field notes related to the blower door test in the 
tracking data so that the Evaluators may more accurately 
recreate the testing conditions 
 
3: Discuss air infiltration testing procedures with the Evaluators 
in order to ensure that the testing methodologies are consistent 
among agencies, their contractors, and the Evaluators. 
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1.4 Report Organization  

The report is organized as follows: 

• Chapter 2 presents the impact findings and discusses the methods used for, and 

the results obtained from, estimating gross and net savings for the program; 

• Chapter 3 presents the results of the process evaluation tasks and additional 

program findings; and 

• Chapter 4 presents key conclusions and recommendations from the evaluation of 

the program. 
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2. Impact Evaluation Findings 

This chapter presents the results of the gross savings verification and savings calculation 

review for the Arkansas Weatherization Program (AWP) in the 2014 program year. 

2.1 Glossary of Terms 

As a first step to detailing the evaluation methodologies, the Evaluators provide a glossary 

of terms to follow: 

• Ex Ante Savings – Energy savings as determined and reported by program 

implementers/sponsoring utilities prior to evaluation by EM&V contractor 

• Ex Post Gross Savings – Energy savings as determined by the EM&V contractor 

through engineering analysis, statistical analysis, and/or onsite verification 

o Gross Realization Rate – Ratio of Ex Post Gross Savings / Ex Ante Savings  

• Ex Post Net Savings – Ex Post Gross savings x Net-to-Gross Ratio 

o Net-to-Gross Ratio (NTGR) = (1 – Free-Ridership % + Spillover %), also 

defined as Ex Post Net Savings / Ex Post Gross Savings15  

o Free-Ridership – Percentage of participants who would have implemented 

the same energy efficiency measures in a similar timeframe absent the 

program 

o Spillover – Savings generated by a program that are not incentivized.  

Examples of this include a customer that is introduced to energy efficiency 

through the program and due to this undertakes other projects for which 

they do not receive an incentive. 

o Net Realization Rate = Ratio of Ex Post Net Savings / Ex Ante Savings 

2.2 Summary of Ex Ante Savings 

The Arkansas Weatherization Program is designed to use both electric and gas utility 

funds to assist customers with the cost of the in-home audit and energy efficient 

measures. Table 2-1 presents the overall ex ante savings by measure. These values are 

based on the claimed savings values within the EnerTrek software tool. Exports of these 

data were provided to the Evaluators for analysis and verification purposes. 

                                                 
15 The net-to-gross ratio for the AWP in 2014 is 1, thus 100% of gross savings are counted as net savings. 
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Table 2-1 Ex Ante Savings by Measure Type – Overall 

Measure 
Peak Demand 
Savings (kW) 

Annual 
Savings (kWh) 

Peak Demand 
Savings 
(Therms) 

Annual Savings 
(Therms) 

Air Infiltration 43.20    99,845.91  329.58   13,458.63  

Ceiling Insulation 47.06    92,006.66  104.96    6,518.98  

Central AC Replacement 3.64      8,850.00  -              -   

Direct Vent Heater -                -   9.52       619.96  

Duct Sealing Installation 0.08         469.82  -              -   

Floor Insulation -         614.19  7.35       570.21  

Gas Central Replacement -                -   25.00    1,632.58  

Refrigerator Replacement 0.44      3,131.38  -              -   

Residential Lighting 10.49    65,291.45  -          (1.42) 

Smart Thermostat -         105.00  -       358.00  

Storm Windows 0.02           29.70  3.83       100.50  

Wall Insulation 0.41      1,827.62  7.49       439.59  

Water Heater Insulation 0.01           68.00  0.04         22.02  

Water Heater Pipe Insulation 0.33      1,140.97  0.75       105.01  

Window AC 1.05         643.90  -              -   

Window Replacement 18.65    26,644.48  45.29    1,038.86  

Total 125.38 300,669.08 533.80 24,862.91 

2.2.1 Ex Ante Savings for Electric Utilities 

The electric utilities with participating homes in the AWP during 2014 were AEP-

SWEPCO, EAI, and OG&E. Table 2-2 presents the savings results of the evaluation of 

the 2014 AWP for electric utilities.  

Table 2-2 Ex Ante Savings by Electric Utility 

Electric Utility # of Homes 
Peak Demand Annual Savings 

Savings (kW) (kWh) 

AEP-SWEPCO 12 7.00 23,603.85 

EAI 112 87.11 210,514.92 

OG&E 3 .70 3,938.89 

Non-IOU 41 30.57 62,611.42 

Total 168 125.38 300,669.08 
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Table 2-3 through Table 2-5 summarize the ex ante savings by measure for each electric 

utility. The “Non-IOU” category refers to savings that were achieved as a result of program 

services, but were not attributable to the investor-owned utilities (IOUs) that fund the 

Arkansas Weatherization Program. 
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Table 2-3 Ex Ante Savings by Measure Type – AEP-SWEPCO 

Measure 

Peak 
Demand 
Savings 

(kW) 

Annual Savings 
(kWh) 

Air Infiltration 1.52 6,959.83 

Ceiling Insulation 2.68 7,874.88 

Central AC Replacement - - 

Direct Vent Heater - - 

Duct Sealing Installation - - 

Floor Insulation - 267.96 
Gas Central 
Replacement - - 
Refrigerator 
Replacement 0.09 681.32 

Residential Lighting 0.77 4,072.09 

Smart Thermostat - - 

Storm Windows 0.01 15.70 

Wall Insulation 0.22 725.22 

Water Heater Insulation - - 
Water Heater Pipe 
Insulation 0.03 88.07 

Window AC 0.21 114.20 

Window Replacement 1.47 2,804.58 

Total 7.00 23,603.85 

Table 2-4 Ex Ante Savings by Measure Type - EAI 

Measure 

Peak 
Demand 
Savings 

(kW) 

Annual Savings 
(kWh) 

Air Infiltration       28.83     74,550.21  

Ceiling Insulation       35.26     68,905.16  

Central AC Replacement         2.26       5,701.00  

Direct Vent Heater            -                  -   

Duct Sealing Installation         0.08          469.82  

Floor Insulation            -           159.98  

Gas Central Replacement            -                  -   

Refrigerator Replacement         0.31       2,254.66  

Residential Lighting         6.25     38,307.44  

Smart Thermostat            -             79.00  

Storm Windows         0.00             7.80  

Wall Insulation            -                  -   

Water Heater Insulation         0.01            68.00  

Water Heater Pipe Insulation         0.28          963.76  

Window AC         0.84          529.70  

Window Replacement       12.98     18,518.40  

Total 87.11 210,514.92 
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Table 2-5 Ex Ante Savings by Measure Type – OG&E 

Measure 
Peak 

Demand 
Savings (kW) 

Annual Savings 
(kWh) 

Air Infiltration         0.24       2,770.85  

Ceiling Insulation         0.34          524.06  

Central AC Replacement            -                  -   

Direct Vent Heater            -                  -   

Duct Sealing Installation            -                  -   

Floor Insulation            -                  -   

Gas Central Replacement            -                  -   

Refrigerator Replacement            -                  -   

Residential Lighting         0.12          643.98  

Smart Thermostat            -                  -   

Storm Windows            -                  -   

Wall Insulation            -                  -   

Water Heater Insulation            -                  -   

Water Heater Pipe Insulation            -                  -   

Window AC            -                  -   

Window Replacement            -                  -   

Total 0.70 3,938.89 

Table 2-6 presents the ex ante electric savings that were not associated with any IOU. 

These ex ante savings are attributable to municipal utilities, co-op utilities, or other energy 

providers. These savings are not attributed to any specific program sponsoring utility, and 

are provided for reference only. 

Table 2-6 Ex Ante Savings by Measure Type – Non-IOU (Electric) 

Measure 
Peak 

Demand 
Savings (kW) 

Annual 
Savings (kWh) 

Air Infiltration       12.61     15,565.02  

Ceiling Insulation         8.79     14,702.56  

Central AC Replacement         1.38       3,149.00  

Direct Vent Heater            -                  -   

Duct Sealing Installation            -                  -   

Floor Insulation            -           186.24  

Gas Central Replacement            -                  -   

Refrigerator Replacement         0.03          195.40  

Residential Lighting         3.35     22,267.95  

Smart Thermostat            -             26.00  

Storm Windows         0.00             6.20  

Wall Insulation         0.19       1,102.40  

Water Heater Insulation            -                  -   

Water Heater Pipe Insulation         0.02            89.15  

Window AC            -                  -   

Window Replacement         4.20       5,321.50  

Total 30.57 62,611.42 
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2.2.2 Ex Ante Savings for Gas Utilities 

The participating gas utilities are AOG, CenterPoint, and SGA. Table 2-7 presents the 

savings results of the evaluation of the 2014 AWP for gas utilities.  

Table 2-7 Ex Ante Savings by Gas Utility 

Gas Utility 
# of 

Homes 

Peak Demand 
Savings 
(Therms) 

Annual Savings 
(Therms) 

AOG 3 8.70 523.43 

CenterPoint 113 441.54 20,137.27 

SGA 11 43.13 2,323.60 

Non-IOU 41 40.43 1,878.61 

Total    

Table 2-8 through Table 2-10 summarize the ex ante savings by measure for each gas 

utility. The “Non-IOU” category refers to savings that were achieved as a result of program 

services, but were not attributable to the investor-owned utilities (IOUs) that fund the 

Arkansas Weatherization Program. 

Table 2-8 Ex Ante Savings by Measure Type - AOG 

Measure 

Peak 
Demand 
Savings 
(Therms) 

Annual 
Savings 
(Therms) 

Air Infiltration                -                -   

Ceiling Insulation             2.86        181.07  

Central AC Replacement                -                -   

Direct Vent Heater                -                -   

Duct Sealing Installation                -                -   

Floor Insulation                -                -   

Gas Central Replacement             1.63        108.51  

Refrigerator Replacement                -                -   

Residential Lighting                -            (0.02) 

Smart Thermostat                -                -   

Storm Windows                -                -   

Wall Insulation             3.19        209.75  

Water Heater Insulation                -                -   

Water Heater Pipe Insulation                -                -   

Window AC                -                -   

Window Replacement             1.02          24.13  

Total 8.70 523.43 
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Table 2-9 Ex Ante Savings by Measure Type – CenterPoint 

Measure 
Peak Demand 

Savings 
(Therms) 

Annual Savings 
(Therms) 

Air Infiltration         288.54    11,752.58  

Ceiling Insulation           87.14     5,389.53  

Central AC Replacement                -                -   

Direct Vent Heater             6.68        434.90  

Duct Sealing Installation                -                -   

Floor Insulation                -                -   

Gas Central Replacement           16.02     1,033.81  

Refrigerator Replacement                -                -   

Residential Lighting                -            (1.19) 

Smart Thermostat                -         305.00  

Storm Windows             3.25          79.00  

Wall Insulation             4.30        229.84  

Water Heater Insulation             0.02          11.30  

Water Heater Pipe Insulation             0.67          93.65  

Window AC                -                -   

Window Replacement           34.93        808.85  

Total 441.54 20,137.27 

 

Table 2-10 Ex Ante Savings by Measure Type – SourceGas 

Measure 
Peak Demand 

Savings 
(Therms) 

Annual 
Savings 
(Therms) 

Air Infiltration           25.29     1,072.90  

Ceiling Insulation             4.80        344.58  

Central AC Replacement                -                -   

Direct Vent Heater             0.22          13.68  

Duct Sealing Installation                -                -   

Floor Insulation             5.71        443.49  

Gas Central Replacement             5.22        348.16  

Refrigerator Replacement                -                -   

Residential Lighting                -            (0.11) 

Smart Thermostat                -           41.00  

Storm Windows             0.59          17.10  

Wall Insulation                -                -   

Water Heater Insulation             0.01            7.34  

Water Heater Pipe Insulation             0.05            7.23  

Window AC                -                -   

Window Replacement             1.24          28.22  

Total 43.13 2,323.60 
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Table 2-11 presents the ex ante gas savings that were not associated with any AWP IOU. 

As there are few non-IOU gas utility providers in the state of Arkansas, the “non-IOU” ex 

ante gas savings may represent propane customers or possibly tracking database errors 

that claim gas savings for homes that are not serviced by a gas utility. Therefore, Table 

2-11 is a reflection of the non-IOU ex ante gas savings that are claimed within the tracking 

system, and these savings are not applicable to any specific service provider. 

Table 2-11 Ex Ante Savings Values by Measure Type – Non-IOU (Gas) 

Measure 
Peak Demand 

Savings 
(Therms) 

Annual 
Savings 
(Therms) 

Air Infiltration           15.74        633.15  

Ceiling Insulation           10.16        603.80  

Central AC Replacement                -                -   

Direct Vent Heater             2.62        171.37  

Duct Sealing Installation                -                -   

Floor Insulation             1.64        126.72  

Gas Central Replacement             2.13        142.11  

Refrigerator Replacement                -                -   

Residential Lighting                -            (0.10) 

Smart Thermostat                -           12.00  

Storm Windows                -             4.40  

Wall Insulation                -                -   

Water Heater Insulation             0.01            3.38  

Water Heater Pipe Insulation             0.03            4.13  

Window AC                -                -   

Window Replacement             8.11        177.66  

Total 40.43 1,878.61 

 

2.3 Gross Savings Calculation Methodology 

For measures implemented through the 2014 program, savings verification was 

performed according to methodologies described in TRM V4.0.  Table 2-12 identifies the 

sections in the TRM that were used for verification of measure-level savings under the 

AWP.  

In 2014, there were two measure types implemented under the AWP that are not 

addressed within the set of TRM savings algorithms; smart thermostats and storm 

windows. The ex ante savings for these measures resulted from NEAT/MHEA stipulated 

calculations. As these measures accounted for a minor portion of total program savings, 

the Evaluators deferred to the NEAT/MHEA results during savings verification.  
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Table 2-12 TRM Sections by Measure Type 

Measure TRM Version Section in TRM 

Air Infiltration 4.0 2.2.9 
Ceiling Insulation 4.0 2.2.2 
Central AC Replacement 4.0 2.1.6 
ENERGY STAR® Windows 4.0 2.2.7 
Floor Insulation 4.0 2.2.4 
Gas Furnace Replacement 4.0 2.1.3 
Lighting Efficiency 4.0 2.5.1 
ENERGY STAR® Refrigerator 4.0 2.4.3 
Smart Thermostat N/A N/A 
Storm Windows N/A N/A 
Direct Vent Heaters 4.0 2.1.1 
Wall Insulation 4.0 2.2.3 
Water Heater Jackets 4.0 2.3.2 
Water Heater Pipe Insulation 4.0 2.3.3 
Window AC 4.0 2.1.10 

Air infiltration reduction and ceiling insulation accounted for the majority of both gas and 

electric savings for the AWP in 2014. Residential lighting (CFL installation) also 

accounted for a substantial portion of electric savings. The calculation methodologies for 

these three measures are detailed in the following sections. 

The deemed savings algorithms in TRM 4.0 for air infiltration reduction were developed 

through simulation modeling in BEopt, a residential building simulation modeling platform 

that uses the DOE EnergyPlus simulation engine.  Multiple equipment configurations 

were simulated in each of the four Arkansas weather zones in developing savings values 

denominated in deemed savings per CFM50 of air leakage rate reduction.  The following 

table summarizes the deemed savings values for Weather Zone 7. 

Table 2-13 Deemed Savings Values for Air Infiltration Reduction, Zone 7  

Equipment Type 
kWh Savings / 

CFM50 
(ESF) 

kW Savings / 
CFM50 
(DSF) 

Therm Savings / 
CFM50 
(GSF) 

Peak Therms / 
CFM50 
(GPSF) 

Electric AC 
with Gas Heat 

0.190 0.00016 0.0707 0.002181 

Gas Heat Only 
(no AC) 

0.053 n/a 0.0747 0.002181 

Elec. AC with 
Resistance 
heat 

1.812 0.00016 N/A N/A 

Heat Pump 0.818 0.00016 N/A N/A 
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The following example considers a residence in Weather Zone 7 with electric AC and gas 

heat.  If the residence had a leakage rate of 16,100 CFM50 before air infiltration reduction 

and a leakage rate of 7,220 CFM50 after, then the residence would have an annual gross 

savings of 1,687 kWh. 
 

��� �����	�
	��� �

���� = 0.190 ��ℎ �

����
�����

∙ �16,100 ����� !"# − 7,220 ����� !'()* 

 
��� �����	�
	��� �

���� = 1,687 ��ℎ 

 

TRM 4.0 also specifies Minimum Final Ventilation Rates (MVR) and Maximum Pre-

installation Infiltration Rates in order to ensure that air infiltration work is performed in 

accordance with health and safety guidelines and that infiltration reduction is not 

attempted on homes with prohibitively severe leakage levels. 

The MVR specifies the minimum post-installation air infiltration value that can be applied 

to the deemed savings calculation. If a home’s final CFM50 value is below the MVR, the 

deemed savings calculation for air infiltration reduction on the home is calculated using 

the MVR rather than the actual post-installation leakage value. 

The MVR for a given home is calculated as follows:  

Min CFM50 = [0.01 x Afloor + 7.5 x (BR + 1)] X N 

Where: 

Min CFM50 = Minimum final ventilation rate (CFM50) 

AFloor = Floor area (ft2) 

BR= Number of bedrooms (must be at least 1) 

N = N factor (deemed value based on type of wind shielding and number of stories 

in home) 

With regard to Maximum Pre-installation Infiltration Rate, TRM 4.0 specifies that in order 

to avoid incentivizing homes with severe building envelope issues that cannot be 

remedied with typical air infiltration procedures, the baseline pre-installation infiltration 

rate should be based on a maximum air change rate of 3.0. With this baseline in effect, 

the maximum allowable pre-installation CFM50 value is calculated as follows: 
 

�����,!"#/�	- = ��./0),!"# × ℎ × 2
60  

Where: 

CFM50,pre /ft2 = Per square foot pre-installation infiltration rate (CFM50/ft2) 

ACHNat,pre = Maximum pre-installation air change rate (ACHNat) = 3.0 

APSC FILED Time:  3/31/2015 1:43:33 PM: Recvd  3/31/2015 1:12:39 PM: Docket 07-079-tf-Doc. 142



2014 Arkansas Weatherization Program                                        EM&V Report  

 

Impact Evaluation Findings 2-11 

60 = Constant to convert from minutes to hours 

h = Ceiling height (ft) = 8.5 (default) 

N = N factor (deemed value based on type of wind shielding and number of stories 

in home) 

If a home’s pre-installation infiltration rate exceeds the rate calculated above, the 

Maximum Pre-installation Infiltration Rate is used for deemed savings calculations. 

Additionally, TRM 4.0 specifies a maximum CFM50 per-square-foot value. For deemed 

savings calculations, pre-installation leakage rates cannot exceed these values. 

2.3.1 Ceiling Insulation Savings Calculations 

The deemed savings algorithms in TRM 4.0 for ceiling insulation were developed through 

simulation modeling in BEopt, a residential building simulation modeling platform that 

uses the DOE EnergyPlus simulation engine.  Multiple equipment configurations were 

simulated in each of the four Arkansas weather zones in developing savings values 

denominated in deemed savings per square footage of ceiling area. Table 2-14 

summarizes the deemed savings values for Weather Zone 8. 

Table 2-14 Deemed Savings Values for Ceiling Insulation, Zone 8  

Ceiling 
Insulation 

Base R-value 

AC/Gas 
Heat kWh 

Gas Heat 
(no AC) 

kWh 

Gas Heat 
(no AC) 
Therms 

AC/Electric 
Resistance 

kWh 

Heat 
Pump 
kWh 

AC Peak 
Savings 

(kW) 

Peak Gas 
Savings16 

(therms) 

(/ sq. ft.) (/ sq. ft.) (/ sq. ft.) (/ sq. ft.) (/ sq. ft.) (/ sq. ft.) (/ sq. ft.) 

0 to 1 1.8642 0.2203 0.3060 8.734 4.572 0.001393 0.00539 

2 to 4 1.0497 0.1215 0.1687 4.846 2.495 0.000765 0.00284 

5 to 8 0.6330 0.0728 0.1011 2.909 1.495 0.000461 0.00165 

9 to 14 0.3909 0.0446 0.0618 1.784 0.917 0.000293 0.00099 

15 to 22 0.1847 0.0216 0.0299 0.858 0.439 0.000131 0.00048 

 

The following example considers a residence in Weather Zone 8 with a heat pump, and 

a pre-retrofit R-value of ceiling insulation in the range of 9 to 14.  If the residence has a 

ceiling area of 1,200 sq. ft., then the residence would have an annual gross savings of 

1,100 kWh. 

�3����� ���4�
	��� �

���� = 0.917 ��ℎ
�	- ∙ 51,200 �	-6 =  1,100 ��ℎ 

 

                                                 
16  Data in table are for Blytheville peak.  Other Zone 8 peaks can be calculated by multiplying Blytheville peak by the 

appropriate factor, m.  For Jonesboro, m=0.890 (0-1), m = 0.901 (2 to 4), 0.906 (5 to 8), 0.907 (9 to 14), 0.918 (15 to 
22). For Fort Smith, m=0.859 (0-1),  m = 0.872 (2 to 4), 0.878 (5 to 8), 0.879 (9 to 14), 0.891 (15 to 22). 
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TRM 4.0 specifies an efficiency standard of R-38, meaning that in order to qualify for 

deemed savings the combined R-value of existing and added insulation should be at least 

R-38. 

2.3.2 Compact Fluorescent Lamps (CFLs) Savings Calculations 

The deemed savings for compact fluorescent lamps can be calculated by using the 

following equation. 

��ℎ(0789:( = 55�
		�;0(# −  �
		�!'()6/1,0006 < .�4�� < ��= < �>�? 

The inputs, which assume the following prerequisite knowledge, can be found in Section 

2.5.1 of TRM V4.0: 

• The quantity and wattages of both pre and post fixtures; 

• Whether or not the retrofits were time of sale or direct install (this defines the in-

service rate); and 

• The heating type of the residence. 

For example, if in March 2014 (5) 13W CFLs were directly installed to replace (5) 60W 

incandescent lamps in a residence with gas heating, the residence would have an annual 

gross savings of 198 kWh. 
 

��ℎ(0789:( = 555 ∙ 60 − 5 ∙ 136/1,000 ∙  792.6 ∙  0.97 ∙  1.10 = 198 ��ℎ  

TRM 4.0 includes specifications for heating penalties from CFLs in natural gas heated 

homes, calculated as follows: 

Bℎ3�C�!#90D)E = F��;0(# − �!'()*/1000G  < ��= < �>�H 

Where: 

IEFg = Interactive Effects Factor to account for gas heating penalties (specified in 

TRM 4.0 as -0.0063) 

TRM 4.0 also accounts for future changes in lighting baselines as per EISA 2007 

guidelines. Specifically, TRM 4.0 specifies that the 1st Tier EISA 2007 baseline for CFLs 

in the 750-1,049 lumen range comes into effect in January 2014, and that the 2nd Tier 

EISA 2007 baseline for these CFLs comes into effect in January 2020. These baseline 

changes affect lifetime savings calculations for CFLs. 

As per Protocol E2 of TRM 4.0, the enforcement date for a code or standard update is 

the end of the current program year if the effective date of the code or standard update is 

before July 1. Thus, the Evaluators calculated 2014 first-year savings using the Pre-EISA 

2007 baseline for CFLs in the 750-1,049 lumen range. Deemed savings for these CFLs 

will be calculated using the 1st Tier EISA baseline beginning in the 2015 program year. 
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2.4 Net Savings Determination 

As with prior program years, the Evaluators applied a net-to-gross ratio of 1 for savings 

achieved through the program in 2014. The context for and explanation of this 

determination, which appeared in the 2013 AWP evaluation report, is provided below. 

The Evaluators conducted a net-to-gross assessment of the program in 2012 in order to 

determine the likelihood of significant free-ridership or savings spillover. Feedback 

obtained from customers, community action agencies, and utility staff indicates that the 

likelihood for program free-ridership is very low. As a high percentage of AWP participants 

qualified for and participated in the income-qualified statewide Weatherization Assistance 

Program (WAP), they are unlikely to be candidates for free-ridership in the AWP.  

The promotional structure of the AWP targets customer groups who would be very 

unlikely to pursue these weatherization projects in the absence of the program, and who 

would likely not seek out an energy audit at their own cost. Additionally, participants who 

were visited by the Evaluators’ field staff were asked a series of questions related to 

program savings spillover, and none of these customers identified any potential spillover 

savings. 

Due to these factors, the Evaluators determined the net-to-gross ratio for the Arkansas 

Weatherization Program to be 1, or 100% of gross savings, for the 2012 program year. 

This determination has been carried over and applied to the 2014 program year, and 2014 

AWP gross savings are equal to net savings.  

This determination may be modified, with an additional net-to-gross assessment required, 

if the portion of participants who provide their own private co-pay (non-WAP) increases 

significantly. There was no increase in private co-pay activity for the 2014 program year. 

2.5 On-site Verification Procedure 

In addition to TRM verification, the Evaluators conducted on-site field verification of a 

sample of participant homes. This process involved reviewing tracking information and 

inspecting the completeness and accuracy of the implemented measures. This section 

provides a summary of the methodology used by the Evaluators to conduct the verification 

activity. 

2.5.1 Verification Sampling Methodology 

The Evaluators conducted a random sample of participants for the ex-post verification 

process.  The sample size for verification surveys was calculated to meet 90% confidence 

and 10% precision (90/10) for the overall 2014 program population at the time of the on-

site verification activity.  The main purpose of the verification activity was to determine 

whether measures were properly installed in the quantities reported in program tracking 

data. Thus, the coefficient of variation (CV) used for sampling was not based on 

APSC FILED Time:  3/31/2015 1:43:33 PM: Recvd  3/31/2015 1:12:39 PM: Docket 07-079-tf-Doc. 142



2014 Arkansas Weatherization Program                                        EM&V Report  

 

Impact Evaluation Findings 2-14 

participant savings but was assumed to be .5, which is a commonly assumed CV value 

for residential program evaluations.  The resulting sample size is estimated as: 

�� = I1.645 ∗ �L
=M N

-
 

Where, 

 1.645 = Z Score for 90% confidence interval in a normal distribution 

 CV = Coefficient of Variation 

 RP = Required Precision, 10% in this evaluation 

With 10% required precision (RP), this calls for a sample of 68 for programs with a 
sufficiently large population. However, for programs with lower levels of participation, a 
finite population correction is used to maintain cost-effective verification while meeting 
precision goals.  For the AWP, the Evaluators applied a finite population correction factor 
as follows: 

� = ��
1 + �� 2P  

Where  

 n0 = Sample Required for Large Population 

 N = Size of Population 

 n = Corrected Sample 

During 2014, 159 residences received measures through the AWP.17 After applying the 

population correction factor, the program calls for a sample size of 48 participants. 

In total, the Evaluators scheduled appointments with 50 participants. Due to cancellations 

and customer absences, Evaluator field staff members were able to conduct on-site visits 

for 38 program participants. This was supplemented by telephone verification with an 

additional 10 participants for a total of 48 verifications. 

In order to design a sample of homes that was representative of the participant population, 

the Evaluators attempted to conduct on-site appointments and telephone verifications in 

a manner that matched the distribution of participants across the participating utilities.  

Table 2-15 presents the target sample size for each utility provider, along with the number 

of verifications conducted. Customers receiving utility service from more than one IOU 

(e.g. receiving gas service from CenterPoint and electric service from EAI) were counted 

                                                 
17 In addition to these homes, nine homes received an initial audit but did not receive any weatherization or other energy 

efficiency measures through the AWP. As these homes did not receive utility funding or achieve energy savings 
during 2014, they are not included in the 2014 sampling parameters. 
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towards the sample target for both IOUs. In cases where a customer cancelled a 

verification appointment and the Evaluators were not able to schedule an on-site 

appointment with another home receiving service from the same utility provider, the 

Evaluators attempted to meet the sample target through telephone verification. The 

Evaluators attempted to contact customers four times before categorizing that customer 

as non-responsive. Due to a higher than expected rate of disconnected or incorrect 

telephone numbers, the Evaluators exhausted the participant population for SGA and 

AEP-SWEPCO and were not able to meet the sample target for these groups. 

Table 2-15 Verifications by Utility Provider 

Utility Provider 
Target 
Sample 

Achieved 
Sample 

EAI 32 34 

OG&E 1 2 

AEP-SWEPCO 3 1 

AOG 1 1 

SGA 3 0 

CenterPoint 32 35 

(Electric - Other) 12 12 

(Gas - Other or None) 12 13 

2.5.2 Verification Procedure 

The primary goal of field verification was to ensure that the reported measures were 

installed and operating correctly in participant homes. Participants were given Walmart 

gift cards for their time; these were in the amount of $20. During the on-site visits, the 

Evaluators’ field technicians accomplished the following:  

• Verified the implementation status of the measures; verified that the measures 

were installed, that they were installed correctly, and were functioning properly.  

Photographs were taken of most of the installed measures. 

• Data collected at each site focused on obtaining more specific information 

regarding the characteristics of the home where the measures were implemented.  

A field visit form was completed for each visited site in order to document measure 

quantities, home characteristics, and any needed additional commentary regarding the 

visit. Specifically, the field form included the following fields: 

• Home Characteristics: The field engineer documented the type of home (i.e. single 

story vs. multi-story), number of bedrooms, number of bathrooms, total conditioned 

area, and heating type. 

• Measure Quantity Verification: The engineer documented reported vs. actual 

quantities of each measure type (e.g. CFLs, water heater measures) and any 

applicable notes regarding burnt out bulbs or non-operational equipment.  
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• Insulation Assessment: The form includes fields for insulation square footage, the 

R-value or inches of insulation, and the type of insulation (e.g. blown cell). 

• Infiltration Assessment: For homes receiving air infiltration measures, the field 

engineer conducted a blower door test and recorded ex-post leakage for 

comparison with reported leakage values. 

• Supplemental Notes: The field engineer recorded any notable comments provided 

by the customer regarding the work that was performed, and identified any 

verification issues that had occurred during the visit (e.g. if the attic was not 

accessible). 

Overall, the results of the verification activity suggest that measures are for the most part 

installed in the quantities reported in program tracking data, with a few exceptions. Further 

information detailing the overall results of the field verification visits can be found in the 

following section. 

2.6 Onsite Verification Results 

As described in Section 2.5 of this report, the Evaluators conducted onsite verification 

visits to 38 participant homes, supplemented by 10 telephone verifications for a total of 

48 verifications. These site visits and telephone calls were conducted in order to verify 

complete and proper measure installation, to conduct post-implementation 

measurements, and to collect information regarding residence characteristics such as 

square footage and heating type. 

The field and telephone verification activity showed that the weatherization measures had 

for the most part been installed in the quantities reported within program tracking data. 

This section summarizes the verification findings by measure category. 

2.6.1 Contact Information 

All residences were located at the addresses provided within the tracking data. However, 

many of the telephone numbers listed in the tracking data appeared to be disconnected 

or incorrect. In total, 26 out of the 121 telephone numbers (22%) dialed by the Evaluators 

were found to be disconnected or incorrect during the site visit scheduling process. It is 

possible that some customers disconnected their telephones or changed their telephone 

number since providing the number to the weatherization contractor, although in the 

future it would be useful to obtain a secondary telephone numbers from customers when 

possible. 

2.6.1 Air Infiltration 

The Evaluators conducted blower door testing in 38 participant homes for the 2014 

program year. Of these 38 homes, the CFM50 value measured during the verification visit 

was within 10% of the reported value for 18 (47%) homes. The following figure displays 
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the percentage difference between the CFM50 value reported in EnerTrek and the CFM50 

value obtained during the Evaluators’ site visit. As shown in the figure, the Evaluated 

CFM50 value was more than 10% greater than the Reported CFM50 value for 17 homes. 

Overall, the Evaluated CFM50 value was greater than the Reported CFM50 value for 25 of 

the 38 homes (66%). 

 
Figure 2-1 Reported CFM50 vs. Evaluated CFM50, Post-implementation 

A comparison between the blower door testing results from the 2012 program year and 

the 2014 program year shows that the discrepancies between Evaluated and Reported 

CFM50 values are greater in 2014 than in 2012, both in frequency and magnitude. In 2012, 

the Evaluated CFM50 value was more than 10% greater than the Reported CFM50 value 

for only 13% of sampled homes, compared to 45% of sampled homes in 2014.18 

There are several factors that may cause the Evaluated CFM50 value to be greater than 

the Reported CFM50 value, including customer actions following the weatherization work 

(such as removing door sweeps), methodological differences between contractor blower 

door testing and Evaluator blower door testing, and environmental or weather effects. 

Without additional information regarding air sealing and leakage testing procedures 

conducted by contractors for each home, it is not possible to determine the reason for 

these measurement discrepancies. In order to more accurately assess this issue in future 

years, the Evaluators make the following recommendations: 

                                                 
18 In 2012, the Evaluators conducted blower door testing in 45 participant homes. 
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• Include itemized air infiltration measures in tracking data: Thus far, the tracking 

data for air infiltration measures have included the pre-implementation CFM value 

and post-implementation CFM value, but have not included information regarding 

what air sealing measures were installed (e.g. door sweeps, window sealing) in 

each home, or where they were installed (e.g. back door, bathroom window). 

Including this information in the program tracking data would allow the Evaluators 

to determine whether a discrepancy between reported and evaluated leakage 

could be due to measures becoming damaged, or customers removing measures. 

Additionally, itemized air sealing measures would allow for a greater level of detail 

in verification visits. 

• Include any air infiltration field notes for each home: Due to situational residence 

characteristics such as whether a fireplace flue is open or closed, or whether the 

homeowner did not allow the contractor to close a certain window, it is sometimes 

difficult to recreate the testing conditions that were present for the contractor 

measurement. Including information regarding any notable characteristics of the 

testing conditions that should be recreated during the verification process will 

minimize the potential for situational discrepancies. 

Additionally, the Evaluators offer to have a discussion with CADC and the other agencies 

and their contractors regarding the methodology used during blower door testing in order 

to ensure that testing is conducted consistently among agencies, and between the 

agencies and the Evaluators. Although it is very difficult to consistently reproduce blower 

door test leakage values on separate occasions, increasing the level of tracking data 

detail and minimizing methodological differences will help to distinguish data entry and 

implementation errors from situational and procedural differences. 

2.6.1 Window Replacement 

All reported instances of storm window installation were verified. 

For other window replacement reported, the Evaluators were able to locate and verify all 

instances of reported window replacement with the exception of one home. For this home, 

the tracking data indicated that one window had been replaced, but during the verification 

visit the homeowner stated that the contractors had not replaced any windows. As 

contractors typically replace multiple windows in a home when conducting window 

replacement, it is likely that this reported instance was a data entry or database error. 

For the window replacements that were successfully verified, the Evaluators found the 

SHGC, U-Factor, and window area listed in the tracking data to be accurate. 

2.6.1 CFLs 

All reported instances of 13W CFL installation were verified. For 18W CFLs, the 

Evaluators verified 375 of the 441 CFLs (85%) represented by sampled participants. In 

most cases, the difference between reported and evaluated CFL counts was fairly minor 

and was likely due to customer removal of bulbs. However in one case, the tracking data 
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reported that 76 CFLs had been installed in a single home, and the Evaluators were able 

to identify only 14 CFLs. The number of reported CFLs for this home exceeds the typical 

number of bulb sockets in a single-family residence, and is likely a data collection or 

EnerTrek error.19 All verified CFLs matched the wattage and lumen range reported in the 

EnerTrek tracking data. 

2.6.1 Attic Insulation 

All reported instances of attic insulation were verified. There were no significant 

differences between reported pre-installation R values and evaluated pre-installation R 

values. All homes met the TRM requirement of an R-38 post-installation value. There 

were no significant differences between reported square footage and evaluated square 

footage. 

2.6.2 Water Heater Jacket and Pipe Wrap 

The Evaluators were able to verify all but one instance of reported water heater pipe wrap; 

one customer had removed their water heater pipe wrap. The reported instance of water 

heater jacket installation was successfully verified. 

2.6.3 Gas Heat Replacement 

All reported instances of gas heat replacement were verified.  

2.6.4 Smart Thermostat 

The reported instance of smart thermostat installation was verified. 

2.6.5 Refrigerator Replacement 

All reported instances of refrigerator replacement were verified. 

2.6.6 Direct Vent Heater 

All reported instances of direct vent heater installation were verified. 

Overall, the results of the verification activity suggest that measures are for the most part 
installed in the quantities reported in program tracking data, with a few exceptions. These 
findings are fairly consistent with the results of the 2012 onsite verification activity, 
although there are some emerging issues (e.g. increased discrepancies in blower door 
testing results, and issues with customer contact information) that should be addressed 
moving forward. 

2.7 Review of EnerTrek Input Assumptions 

Although the EnerTrek system calculated savings for the AWP using protocols in TRM 

V3.0, some of the measure inputs required by the TRM were not collected by program 

contractors during the first few months of 2014. In order to calculate savings, Frontier 

Associates developed input assumptions for individual measure types. The Evaluators 

                                                 
19 This home was not serviced by a participating electric utility, so the electric savings from these erroneously reported 

bulbs did not affect the ex post savings for any of the AWP electric IOUs. 
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reviewed these assumptions and attempted to validate or supplement specific 

assumptions during the verification activity. The assumptions applied to individual 

measure calculations for some homes in 2014 include: 

• ENERGY STAR® Refrigerator Replacement: Assume replace on burnout 

• Gas Central Replacement: Assume replace on burnout 

• Direct Vent Heaters: Assume replace on burnout, assume fan type 

• Residential Lighting: Assume CFLs located in conditioned area; map lumen 

range based on wattage 

• Window Replacement: Assume qualifying U-Factor and SHGC values 

During the verification activity, the Evaluators attempted to gather information regarding 

the replacement type (e.g. replace on burnout vs. early retirement) of direct vent heaters, 

refrigerators, and gas heating replacements. The Evaluators found that the majority of 

these units had not been functional at the time of replacement (replace on burnout). 

Additionally, none of the four residents who reported that their unit had been operational 

at the time of replacement were able to recall the age of their pre-existing unit, which is a 

required parameter for calculating early retirement savings in TRM V4.0. 

Data collected by the Evaluators during the verification activity indicated that the 

assumptions for CFLs and window replacements were reasonable and consistent with 

actual measure characteristics. 

Overall, following a review of program tracking data and field verification findings, the 

Evaluators determined that all of the listed assumptions were reasonable for measures 

implemented during 2014.  

2.8 Ex Post Net Savings by Measure 

Ex post savings were calculated through TRM verification of EnerTrek inputs and ex ante 

savings values. Any instances of discrepancies between ex ante and ex post savings 

were due to one of two issues: 

• Difference in TRM: EnerTrek calculated measure savings in 2014 using TRM 3.0, 

and the Evaluators conducted savings verification using TRM 4.0. There were 

differences in input assumptions, measure parameters, and savings equations 

between the two TRM versions for some measures. 

• Calculation Error: Any misinterpretation of TRM protocols, mathematical errors, or 

data entry errors may cause ex ante savings to be higher or lower than ex post 

(verified) savings. 

Table 2-16 presents electric and gas realization rates by measure category. These 

realization rates are presented at the program level, and individual utility realization rates 
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may vary from those presented in this table. Individual utility realization rates are 

presented in Section 2.10 and Section 2.11. 

Table 2-16 Gas and Electric Realization Rates by Measure Type 

Measure 
kWh Realization 

Rate 

kW 

Realization 

Rate 

Therms 

Realization Rate 

Peak Therms 

Realization 

Rate 

Air Infiltration 127% 130% 153% 188% 

Ceiling Insulation 106% 120% 162% 174% 

Central AC Replacement 100% 100% - - 

Direct Vent Heater - - 95% 95% 

Duct Sealing Installation 0% 0% - - 

Floor Insulation -72% - 25% 13% 

Gas Central Replacement - - 100% 100% 

Refrigerator Replacement 49% 51% - - 

Residential Lighting 101% 103% 28% - 

Smart Thermostat 100% - 100% - 

Storm Windows 100% 100% 100% 100% 

Wall Insulation 63% 200% 76% 81% 

Water Heater Insulation 100% 100% 100% 100% 

Water Heater Pipe Insulation 96% 97% 94% 94% 

Window AC 100% 100% - - 

Window Replacement 102% 124% 98% 78% 

Overall 110% 122% 142% 166% 

The realization rate for most measures was very close to 100%, and the Evaluators found 

that the majority of discrepancies between ex ante and ex post savings were due to 

differences between TRM V3.0 and TRM V4.0 rather than due to calculation errors. 

The following list identifies measure categories where there were significant differences 

between ex ante and ex post savings, and specifies whether this was due to differences 

in TRM versions or due to calculation errors: 

• Ceiling Insulation 

o Difference in TRM: High overall electric and gas realization rates were due 

to differences in TRM versions. TRM V4.0 is more granular than TRM V3.0 

with regard to the pre-implementation R-value. One effect of this is higher 

savings for homes that did not have ceiling insulation initially. 

• Floor Insulation 

o Difference in TRM: Low overall electric and gas realization rates were due 

to differences between TRM versions. TRM V3.0 specifies positive kWh 
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savings for floor insulation, while TRM V4.0 implements an electric savings 

penalty for homes with gas heat and air conditioning. The simulation 

procedures used for this measure in TRM V4.0 identified negative electric 

savings, likely caused by the floor insulation acting as a barrier to ground 

cooling effects. This would cause the home temperature to be higher during 

cooling months, likely resulting in increased air conditioner usage. 

• Wall Insulation 

o Difference in TRM: Low overall electric and gas realization rates were due 

to differences between TRM versions. TRM 4.0 specifies lower deemed 

savings per square foot.  

• Residential Lighting 

o Difference in TRM/Calculation Error: Low overall electric and gas realization 

rates were due to differences between TRM versions and possible EnerTrek 

calculation issues. CFL annual kWh savings in EnerTrek may have been 

calculated as an increment of lifetime savings, which takes into account 

future baseline changes that should not affect first-year kWh savings. 

• Air Infiltration 

o Difference in TRM/Calculation Error: High overall electric and gas 

realization rates are partially due to differences between TRM versions and 

likely due to calculation errors within ex ante savings. TRM V4.0 specifies 

minimum and maximum caps for CFM50 values and specifies different 

deemed savings values for each weather zone, but the Evaluators were 

unable to duplicate the EnerTrek ex ante savings values using TRM V3.0. 

The analysis resulted in a wide range of realization rates, both high and low, 

across the participant population. 

• Refrigerator Replacement 

o Calculation Error: A low electric realization rate was primarily due to two 

instances of substantial ex ante overestimation of savings, where one 

refrigerator was listed with ex ante savings of approximately 1,000 kWh, 

and another with ex ante savings of approximately 700 kWh. 

Overall, there were fewer instances of calculation errors and incomplete data than were 

identified in prior program years. Past issues such as calculating savings using an 

incorrect heating and cooling type appear to have been for the most part resolved, and 

EnerTrek negated savings for measures that did not qualify for savings as per TRM V3.0 

standards. The remaining and emerging issues are fairly minor, with the exception of air 

infiltration savings. 
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2.9 Overall Ex Post Net Savings 

Table 2-17 presents the savings results of the evaluation of the 2014 Arkansas 

Weatherization Program, by measure. Total savings summarizes the savings calculations 

performed as per TRM V4.0 protocols for the AWP. As previously noted, the net-to-gross 

ratio for the 2014 program year is 1. 

Table 2-17 Ex Post Net Savings by Measure Type – Overall 

Measure 

Peak 
Demand 
Savings 

(kW) 

Annual 
Savings 
(kWh) 

Lifetime 
Savings 
(kWh) 

Peak 
Demand 
Savings 
(Therms) 

Annual 
Savings 
(Therms) 

Lifetime 
Savings 
(Therms) 

Air Infiltration 56.32 126,484.93 1,391,334.18 620.40 20,546.88 226,015.67 

Ceiling Insulation 56.50 97,901.52 1,958,030.48 182.26 10,530.49 210,609.71 

Central AC Replacement 3.64 8,850.00 168,150.00 - - - 

Direct Vent Heater - - - 9.04 588.49 11,769.78 

Duct Sealing Installation - - - - - - 

Floor Insulation (0.07) (441.83) (8,836.56) 0.97 144.35 2,886.92 

Gas Central Replacement - - - 25.00 1,632.58 32,651.59 

Refrigerator Replacement 0.22 1,536.52 26,120.82 - - - 

Residential Lighting 10.77 66,213.86 506,768.48 - (0.40) (3.02) 

Smart Thermostat - 105.00 1,260.00 - 358.00 4,296.00 

Storm Windows 0.02 29.70 594.00 3.83 100.50 2,010.00 

Wall Insulation 0.81 1,145.75 22,915.00 6.08 332.30 6,645.94 

Water Heater Insulation 0.01 68.00 884.00 0.04 22.02 286.26 

Water Heater Pipe Insulation 0.32 1,096.19 12,058.08 0.71 98.36 1,278.74 

Window AC 1.05 643.90 6,760.96 - - - 

Window Replacement 23.05 27,169.81 543,396.12 35.23 1,012.94 20,258.74 

Total 152.63 330,803.34 4,629,435.56 883.56 35,366.50 518,706.31 

2.10 Ex Post Net Savings for Electric Utilities 

The participating IOUs with homes achieving savings through the 2014 program were 

AEP-SWEPCO, EAI, and OG&E. Table 2-18 presents the ex post net savings results of 

the evaluation of the 2014 AWP for electric utilities.  

Table 2-18 Ex Post Net Savings by Electric Utility 

Electric Utility # of Homes 
Peak Demand 
Savings (kW) 

Annual Savings  
(kWh) 

Lifetime Savings 
(kWh) 

AEP-SWEPCO 12                8.40     31,154.13      461,148.41  

EAI 112            105.99   229,868.21   3,271,557.30  

OG&E 3                0.63       3,140.96        36,642.36  

Non-IOU 41              37.60     66,640.04      860,087.50  

Total 168 152.63  330,803.34   4,629,435.56  
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Table 2-19 through Table 2-21 summarize the ex post net savings and net realization 

rates by measure for each electric utility. 

Table 2-19 Ex Post Net Savings by Measure Type – AEP – SWEPCO 

Measure 
Peak Demand 

Savings (kW) 

Annual 

Savings (kWh) 

Lifetime 

Savings 

(kWh) 

kWh 

Realization 

Rate 

kW 

Realization 

Rate 

Air Infiltration                2.21          11,747.98   129,227.77  169% 146% 

Ceiling Insulation                3.14          11,587.14   231,742.72  147% 117% 

Central AC Replacement                   -                      -                 -   -  - 

Direct Vent Heater                   -                      -                 -   -  - 

Duct Sealing Installation                   -                      -                 -   -  - 

Floor Insulation               (0.04)            (169.30)     (3,386.04) -63% - 

Gas Central 

Replacement 
                  -                      -                 -   -  

- 

Refrigerator 

Replacement 
               0.01                95.55       1,624.37  14% 

15% 

Residential Lighting                0.73           4,472.41     35,378.81  110% 94% 

Smart Thermostat                   -                      -                 -   -  - 

Storm Windows                0.01                15.70         314.00  100% 100% 

Wall Insulation                0.33              405.27       8,105.40  56% 155% 

Water Heater Insulation                   -                      -                 -   -  - 

Water Heater Pipe 

Insulation 
               0.02                84.59         930.46  96% 

97% 

Window AC                0.21              114.20       1,199.12  100% 1100% 

Window Replacement                1.78           2,800.59     56,011.80  100% 121% 

Total                8.40          31,154.13   461,148.41  132% 120% 
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Table 2-20 Ex Post Net Savings by Measure Type – EAI 

Measure 
Peak Demand 

Savings (kW) 

Annual Savings 

(kWh) 

Lifetime 

Savings (kWh) 

kWh 

Realization 

Rate 

kW 

Realization 

Rate 

Air Infiltration              37.15          91,001.42   1,001,015.64  122% 129% 

Ceiling Insulation              42.77          71,702.58   1,434,051.57  104% 121% 

Central AC Replacement                2.26           5,701.00      108,319.00  100% 100% 

Direct Vent Heater                   -                      -                    -   -  - 

Duct Sealing Installation                   -                      -                    -   0% 0% 

Floor Insulation               (0.02)            (125.93)       (2,518.56) -79% - 

Gas Central Replacement                   -                      -                    -   -  - 

Refrigerator Replacement                0.18           1,249.13        21,235.15  55% 58% 

Residential Lighting                6.48          39,860.61      314,339.71  104% 104% 

Smart Thermostat                   -                 79.00            948.00  100% - 

Storm Windows                0.00                  7.80            156.00  100% 100% 

Wall Insulation                   -                      -                    -   -  - 

Water Heater Insulation                0.01                68.00            884.00  100% 100% 

Water Heater Pipe Insulation                0.27              925.89        10,184.83  96% 97% 

Window AC                0.84              529.70         5,561.84  100% 100% 

Window Replacement              16.04          18,869.01      377,380.11  102% 124% 

Total            105.99        229,868.21   3,271,557.30  109% 122% 
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Table 2-21 Ex Post Net Savings by Measure Type – OG&E 

Measure 

Peak 

Demand 

Savings (kW) 

Annual 

Savings (kWh) 

Lifetime 

Savings (kWh) 

kWh 

Realization 

Rate 

kW 

Realization 

Rate 

Air Infiltration 0.18 1,981.50 21,796.47 72% 74% 

Ceiling Insulation 0.34 454.23 9,084.52 87% 101% 

Central AC Replacement - - - - - 

Direct Vent Heater - - - - - 

Duct Sealing Installation - - - - - 

Floor Insulation - - - - - 

Gas Central Replacement - - - - - 

Refrigerator Replacement - - - - - 

Residential Lighting 0.11 705.24 5,761.37 110% 92% 

Smart Thermostat - - - - - 

Storm Windows - - - - - 

Wall Insulation - - - - - 

Water Heater Insulation - - - - - 

Water Heater Pipe 

Insulation 
- - - - 

- 

Window AC - - - - - 

Window Replacement - - - - - 

Total 0.63 3,140.96 36,642.36 80% 90% 

Table 2-22 presents the electric savings that were not associated with any AWP IOU. 

These savings are attributable to municipal utilities, co-op utilities, or other energy 

providers. Thus, the savings are not attributed to any specific program sponsoring utility, 

and are provided for reference only.   
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Table 2-22 Ex Post Net Savings by Measure Type – Non-IOU (Electric) 

Measure 
Peak Demand 

Savings (kW) 

Annual Savings 

(kWh) 

Lifetime Savings 

(kWh) 

kWh 

Realization 

Rate 

kW 

Realization 

Rate 

Air Infiltration              16.78          21,754.03      239,294.30  140% 133% 

Ceiling Insulation              10.26          14,157.58      283,151.67  96% 117% 

Central AC Replacement                1.38           3,149.00        59,831.00  100% 100% 

Direct Vent Heater                   -                      -                    -   -  - 

Duct Sealing Installation                   -                      -                    -   -  - 

Floor Insulation               (0.02)            (146.60)        (2,931.96) -79% - 

Gas Central Replacement                   -                      -                    -   -  - 

Refrigerator Replacement                0.03              191.84          3,261.30  98% 103% 

Residential Lighting                3.44          21,175.59      151,288.59  95% 103% 

Smart Thermostat                   -                 26.00             312.00  100% - 

Storm Windows                0.00                  6.20             124.00  100% 100% 

Wall Insulation                0.48              740.48        14,809.60  67% 253% 

Water Heater Insulation                   -                      -                    -   -  - 

Water Heater Pipe Insulation                0.02                85.71             942.79  96% 97% 

Window AC                   -                      -                    -   -  - 

Window Replacement                5.23           5,500.21      110,004.21  103% 125% 

Total              37.60          66,640.04      860,087.50  106% 123% 

2.11 Ex Post Net Savings for Gas Utilities 

The participating gas utilities are AOG, CenterPoint, and SourceGas. Table 2-23 presents 

the savings results of the evaluation of the 2014 AWP for gas utilities and for non-IOU 

sources. Table 2-24 through Table 2-26 summarize the ex post net savings and net 

realization rate by measure for each gas utility.   

Table 2-23 Ex Post Net Savings by Gas Utility 

Gas Utility # of Homes 
Peak Demand 

Savings 
(Therms) 

Annual Savings 
(Therms) 

Lifetime Savings 
(Therms) 

AOG 3        8.33        479.54       9,590.78  

CenterPoint  113     742.24   28,948.28   416,134.08  

SGA      11      56.80     2,452.89     34,668.20  

Non-IOU 41      76.19     3,485.79     58,313.25  

Total 168     883.56   35,366.50   518,706.31  
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Table 2-24 Ex Post Net Savings by Measure Type – AOG 

Measure 

Peak 

Demand 

Savings 

(Therms) 

Annual Savings 

(Therms) 

Lifetime 

Savings 

(Therms) 

Therms 

Realization 

Rate 

Peak 

Therms 

Realization 

Rate 

Air Infiltration           -             -              -   - - 

Ceiling Insulation        3.30      201.12   4,022.47  111% 115% 

Central AC Replacement           -             -              -    - - 

Direct Vent Heater           -             -              -    - - 

Duct Sealing Installation           -             -              -    - - 

Floor Insulation           -             -              -    - - 

Gas Central Replacement        1.63      108.51   2,170.16  100% 100% 

Refrigerator Replacement           -             -              -    - - 

Residential Lighting           -         (0.01)       (0.05) 28% - 

Smart Thermostat           -             -              -    - - 

Storm Windows           -             -              -    - - 

Wall Insulation        2.62      147.18   2,943.54  70% 82% 

Water Heater Insulation           -             -              -    - - 

Water Heater Pipe 

Insulation 
          -             -              -    - 

- 

Window AC           -             -              -    - - 

Window Replacement        0.79       22.73      454.66  94% 78% 

Total        8.33      479.54   9,590.78  92% 122% 
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Table 2-25 Ex Post Net Savings by Measure Type – CenterPoint 

Measure 

Peak 

Demand 

Savings 

(Therms) 

Annual 

Savings 

(Therms) 

Lifetime 

Savings 

(Therms) 

Therms 

Realization 

Rate 

Peak 

Therms 

Realization 

Rate 

Air Infiltration         540.33      17,744.73    195,192.02  151% 187% 

Ceiling Insulation         145.10       8,302.14    166,042.85  154% 167% 

Central AC 

Replacement 
               -                  -                  -   -  

- 

Direct Vent Heater             6.61          430.17       8,603.34  99% 99% 

Duct Sealing Installation                -                  -                  -   -  - 

Floor Insulation                -                  -                  -   -  - 

Gas Central 

Replacement 
          16.02       1,033.81      20,676.16  100% 

100% 

Refrigerator 

Replacement 
               -                  -                  -   -  

- 

Residential Lighting                -              (0.33)            (2.54) 28% - 

Smart Thermostat                -           305.00       3,660.00  100% - 

Storm Windows             3.25            79.00       1,580.00  100% 100% 

Wall Insulation             3.46          185.12       3,702.40  81% 81% 

Water Heater Insulation             0.02            11.30          146.90  100% 100% 

Water Heater Pipe 

Insulation 
            0.63            87.70       1,140.12  94% 

94% 

Window AC                -                  -                  -   -  - 

Window Replacement           26.81          769.64      15,392.81  95% 77% 

Total         742.24      28,948.28    416,134.08  144% 122% 
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Table 2-26 Ex Post Net Savings by Measure Type – SourceGas 

Measure 

Peak 

Demand 

Savings 

(Therms) 

Annual 

Savings 

(Therms) 

Lifetime 

Savings 

(Therms) 

Therms 

Realization 

Rate 

Peak 

Therms 

Realization 

Rate 

Air Infiltration        44.23     1,551.45   17,065.98  145% 175% 

Ceiling Insulation          4.92       333.11     6,662.28  97% 103% 

Central AC 

Replacement 
            -               -               -   -  

- 

Direct Vent Heater          0.21         13.08       261.59  96% 96% 

Duct Sealing Installation             -               -               -   -  - 

Floor Insulation          0.72       110.29     2,205.80  25% 13% 

Gas Central 

Replacement 
         5.22       348.16     6,963.16  100% 

100% 

Refrigerator 

Replacement 
            -               -               -   -  

- 

Residential Lighting             -           (0.03)         (0.19) 27% - 

Smart Thermostat             -          41.00       492.00  100% - 

Storm Windows          0.59         17.10       342.00  100% 100% 

Wall Insulation             -               -               -   -  - 

Water Heater Insulation          0.01           7.34         95.42  100% 100% 

Water Heater Pipe 

Insulation 
         0.05           6.79         88.29  94% 

95% 

Window AC             -               -               -   -  - 

Window Replacement          0.84         24.59       491.88  87% 68% 

Total        56.80     2,452.89   34,668.20  106% 127% 

Table 2-27 presents the ex post net gas savings that were not associated with any AWP 

IOU. As there are few non-IOU gas utility providers in the state of Arkansas, the “non-

IOU” ex ante gas savings may represent propane customers or possibly tracking 

database errors that claim gas savings for homes that are not serviced by a gas utility.  
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Table 2-27 Ex Post Net Savings by Measure Type – Non-IOU (Gas) 

Measure 

Peak 

Demand 

Savings 

(Therms) 

Annual 

Savings 

(Therms) 

Lifetime 

Savings 

(Therms) 

Therms 

Realization 

Rate 

Peak 

Therms 

Realization 

Rate 

Air Infiltration       35.83    1,250.70   13,757.67  198% 228% 

Ceiling Insulation       28.94    1,694.11   33,882.11  281% 285% 

Central AC Replacement            -              -               -   -  - 

Direct Vent Heater         2.22      145.24     2,904.84  85% 85% 

Duct Sealing Installation            -              -               -   -  - 

Floor Insulation         0.25        34.06        681.12  27% 15% 

Gas Central Replacement         2.13      142.11     2,842.11  100% 100% 

Refrigerator Replacement            -              -               -   -  - 

Residential Lighting            -          (0.03)         (0.24) 33% - 

Smart Thermostat            -         12.00        144.00  100% - 

Storm Windows            -           4.40         88.00  100% - 

Wall Insulation            -              -               -   -  - 

Water Heater Insulation         0.01          3.38         43.94  100% 100% 

Water Heater Pipe 

Insulation 
        0.03          3.87         50.33  94% 

95% 

Window AC            -              -               -   -  - 

Window Replacement         6.79      195.97     3,919.38  110% 84% 

Total       76.19    3,485.79   58,313.25  186% 118% 
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3. Process Evaluation Findings 

This chapter presents the key findings from the limited process evaluation that the 

Evaluators conducted in 2014. This includes a status assessment of recommendations 

from prior program evaluations and a summary of updates to program operation and 

delivery. Additionally, the chapter presents findings from in-depth interviews with program 

staff, provides a review of customer surveys conducted by the participating community 

action agencies, and addresses the checklist factors for portfolio comprehensiveness. 

3.1 Process Evaluation Considerations 

The Evaluators conducted a formal process evaluation of the AWP in 2012. This process 

evaluation resulted in several recommendations and identified program strengths and 

weaknesses, as well as existing opportunities. TRM V4.0 Protocol C addresses the 

criteria used to determine the timing and conditions needed for a process evaluation, and 

the following tables summarize the AWP in the context of these requirements. 

Table 3-1 Determining Process Evaluation Timing 

Component Determination 

New and Innovative 
Components 

No. The overall program design has not been modified since 2012. 

No Previous Process 
Evaluation 

No.  A formal process evaluation was conducted in 2012. 

New Vendor or 
Contractor 

No.  The program continued to be funded by the Arkansas IOUs, 
administered by ACAAA, and implemented by the Arkansas 
community action agencies and their contractors. 
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Table 3-2 Determining Process Evaluation Conditions 

Component Determination 

Are program impacts lower or slower 
than expected? 

Yes. Program activity has decreased since 2012 and 2013, 
and the program has not met its savings goals for any of 
the IOUs. 

Are the educational or informational 
goals not meeting program goals? 

No.  Program awareness is sufficient and participants have 
reported substantial increases in energy efficiency and 
home maintenance awareness. 

Are the participation rates lower or 
slower than expected? 

Yes.  Program activity has decreased since 2012 and 
2013, and the program has not met its savings goals for 
any of the IOUs. 

Are the program’s operational or 
management structure slow to get up 
and running or not meeting program 
administrative needs? 

Yes.  The community action agencies have struggled to 
expend utility funds towards weatherization projects, and 
there have been substantial delays in data reporting and 
processing. 

Is the program’s cost-effectiveness 
less than expected? 

No. The program’s cost-effectiveness has been maintained 
at expected levels. 

Do participants report problems with 
the programs or low rates of 
satisfaction? 

No.  Participants in 2012 and 2013 reported very high levels 
of satisfaction with their participation and with the quality of 
work performed. 

Is the program producing the intended 
market effects? 

Possibly.  Overall weatherization activity, including 
development of additional weatherization programs, has 
increased since the initiation of the AWP, although 
attribution to the AWP has not been formally established. 

While the timing components indicate that a full process evaluation is not currently 

necessary, the Evaluators determined that the 2014 evaluation of the AWP calls for a 

limited process evaluation focusing on specific program areas. These areas are identical 

to those addressed in the 2013 evaluation and include: 

• Program operations and managerial structure; 

• Program savings performance; and 

• Program participation levels. 

In order to address these areas, the Evaluators conducted the following research tasks: 

• Tracking database and documentation review; 

• Interviews with ACAAA and CADC staff; and 

• Utility staff interviews.  

Additionally, the Evaluators gained insight into savings performance through the impact 

evaluation. Results from the TRM verification provided insight into ex ante vs. ex post 

savings discrepancies and overall measure savings estimates. 
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Table 3-3 below summarizes the survey and interview data collection for these process 

evaluation activities, including data collection type, number of respondents, and additional 

details. 

Table 3-3 Interview and Survey Data Collection Summary 

Target Component Activity N Details 

Utility Staff 

AOG Program Manager and Staff Interview 3 
The program manager and operational staff 

are responsible for managing reimbursements 
to local agencies, planning for overall program 

activity and savings expectations, and 
communicating with agency and ACAAA staff 
as necessary throughout the program year. 

OG&E Program Manager and Staff Interview 3 

SourceGas Program Manager Interview 1 

SWEPCO Program Manager Interview 1 

CenterPoint Program Manager Interview 1 

EAI Program Manager Interview 1 

ACAAA 
Staff 

ACAAA Staff Interview 2 

The Energy Policy Coordinator and other 
ACAAA staff are responsible for coordinating 

efforts among the local agencies and providing 
information to the utility program managers. 

CADC Executive Director Interview 1 

CADC serves as the lead community action 
agency and coordinates program 

implementation, quality assurance, and data 
reporting processes. 

3.2 Response to Program Recommendations 

Table 3-4 summarizes the status of issues and recommendations identified in the 2013 

process evaluation and impact evaluation of the Arkansas Weatherization Program. While 

there have been advances in some areas such as improved communication among 

utilities and stakeholders, fewer errors in tracking exports, and increased compliance with 

TRM requirements, several of the issues  have persisted  through the 2014 program year. 
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Table 3-4 Status of Recommendations from 2013 Program Year 

Issue Consequences Recommendation Program Response 
Status of 

Issue 

There have been delays in 
database finalization due to 
uncertainties in data 
interpretation and 
requirements between CADC 
and Frontier. 

Reduces accessibility to 
database for utilities 
 
Delays savings reporting 
and may cause inaccurate 
reports 

Resolve issues early in 2014 
program year, including data 
interpretation issues, so that 
multiple data and database 
revisions are not necessary.  

There appear to have been fewer issues 
between Frontier and CADC in terms of 
gathering the required data fields. 
However, updates to the EnerTrek 
database, combined with continued 
delays in receiving data from some 
agencies resulted in several tracking 
data revisions and delays.  

Partially 
addressed 

Some data are not available 
due to being only in hardcopy 
form or decentralized from the 
CADC. 

Potential lost data 
 
Potential delays in data 
transfer if additional data 
are needed 

Agencies should maintain 
electronic records of all collected 
audit, implementation, and 
verification data. 

Agencies continue to maintain hardcopy 
records of data that are not required for 
savings analysis. Some data are not 
available in electronic format.  

Persists 

Communication among 
utilities and agencies is 
limited. 
 

Causes difficulties in 
utility-agency coordination 
 
 

Recommendation 1: Hold 
introductory meetings between 
utilities and the remaining six 
agencies in order to develop 
familiarity and identify key contact 
persons, establish communication 
lines 
 
Recommendation 2: Develop an 
organizational chart displaying 
roles, responsibilities, and contact 
persons for each entity (utilities, 
agencies, ACAAA, etc.) 

Communication among utilities and 
other stakeholders has improved 
substantially throughout the meetings 
and discussions surrounding 
development of the Unified 
Weatherization Program 
 
Utilities report that roles and 
responsibilities have for the most part 
been clarified and that a formal 
organizational chart is not likely 
necessary at this point. 

Addressed 

Some data required for TRM 
2.0 and 3.0 do not appear to 
have been collected. 

Creates difficulties in 
savings verification 
 
May result in inaccurate 
ex ante savings estimates 
if insufficient inputs are 
used 

Ensure that the data collection 
forms and database are compliant 
with relevant TRM requirements to 
the extent possible based on 
budget constraints. 

EnerTrek was updated to contain nearly 
all necessary fields for calculation of 
savings under TRM V3.0. Although 
some inputs were not collected for the 
first few months of the year, Frontier 
developed reliable and conservative 
assumptions in order to allow for savings 
analysis. 

Addressed 
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Issue Consequences Recommendation Program Response 
Status of 

Issue 

Utilities are not aware of 
project details until end of 
year. 

Limits utility ability to plan 
for annual reporting 
 
Limits utility awareness of 
program performance 

Include more details in the periodic 
reports that are sent to utilities, 
including measure 
counts/descriptions, customer 
names, etc. 

The level of detail in monthly and 
quarterly reports to the utilities from 
CADC and other agencies has not 
increased. Measure counts and specific 
participant information have not been 
included. 

Persists 

EnerTrek contains erroneous 
assumptions for individual 
measure algorithms (air 
infiltration, attic insulation, 
window replacement). 

Results in inaccurate ex 
ante savings (in this case 
savings were highly 
overestimated) 
 
Decreases program 
realization rates 

Frontier should perform thorough 
quality assurance practices and 
verify that EnerTrek calculations 
comply with TRM algorithms.  

Calculation errors appear to have 
decreased for 2014, although there were 
new errors for a few measures such as 
refrigerator replacement and air 
infiltration. 

Partially 
addressed 

TRM estimates for Therms 
savings substantially exceed 
regression analysis results. 

TRM formulas may be 
inaccurately estimating 
Therms savings. 

Conduct further research into TRM 
industry standards for 
weatherization, or perform a more 
in-depth billing analysis for a larger 
population, prior to implementing 
TRM changes for air infiltration or 
insulation. 

No further impact research has been 
conducted for the AWP, and the billing 
analysis approach was not used for 
2014. Difficulties in isolating the effects 
of individual measures within regression 
analysis create challenges for updating 
individual measure savings algorithms. 

Persists 
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3.3 Program Structure Overview 

The overall design, structure, and objectives of the Arkansas Weatherization Program 

have remained fairly constant throughout 2011-2014. This section provides a summary 

of current program design characteristics and processes, noting any differences between 

2014 and prior program years. 

In 2014, the Arkansas Weatherization Program (AWP) provided residential energy audits 

and energy efficiency measure installations to homes whose residents are customers of 

one or more of the following investor owned utilities (IOUs): 

• American Electric Power – Southwestern Electric Power Company (AEP-

SWEPCO); 

• Entergy Arkansas, Inc. (EAI); 

• Oklahoma Gas and Electric (OG&E); 

• Arkansas Oklahoma Gas Corporation (AOG); 

• CenterPoint Energy (CenterPoint);  

• SourceGas Arkansas (SGA); and 

• Empire District Electric Company (EDEC).20 

The program is offered in conjunction with the Department of Energy (DOE) 

Weatherization Assistance Program (WAP), which provides federal assistance to fund 

the customer co-payment in the AWP for income-qualified households. In Arkansas, the 

WAP is administered by the Arkansas Energy Office (AEO).21 If the customer meets the 

eligibility requirements of the WAP, the weatherization project can be funded by both the 

WAP and the AWP in order to fully cover the project cost and eliminate the cost to the 

customer.22 Customers who are not eligible for the WAP are required to provide their own 

co-pay in order to participate in the AWP and receive the audit and associated measures. 

                                                 
20 EDEC is a sponsoring IOU of the Arkansas Weatherization Program and has achieved savings through the program 

in past years, but did not have any projects completed in its service territory during 2014. 

 

21 The administration of the WAP transitioned to the AEO from the Department of Human Services (DHS) 
during 2013. 

22 Eligibility for the Weatherization Assistance Program (WAP) is based on income thresholds, which 
increase with the number of residents in the home. A description of the WAP, along with the associated 
income requirements, can be found here: http://www.benefits.gov/benefits/benefit-details/1843. 
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In 2014, 91% of participating AWP customers were eligible to have their projects partially 

funded through the WAP. This is consistent with prior years, where fewer than 10% of 

participants provided their own co-payment to participate in the AWP. 

Rather than an income requirement, eligibility for the AWP is based on a set of criteria 

regarding customer residence energy efficiency. In order to qualify, customer homes must 

meet specific criteria indicating that the residence is severely energy-inefficient. There 

were no modifications to these criteria for the 2014 program year.  

Local community action agencies work with customers to enroll in the program and 

determine AWP and WAP eligibility. In 2014, qualifying AWP projects were completed by 

one of five such agencies: 

• Central Arkansas Development Council (CADC); 

• Crowley’s Ridge Development Council (CRDC); 

• Crawford-Sebastian Community Development Council, Inc. (C-SCDC); 

• Pine Bluff Jefferson County Economic Opportunities Commission, Inc. 

(PBJCEOC); and 

• Community Action Program for Central Arkansas (CAPCA). 

In order to qualify for the AWP, customer homes must meet specific criteria indicating that 

the residence is severely energy-inefficient. Participants must be a residential customer 

of at least one utility that is involved in the AWP. The program is available only to 

residences built prior to 1997. Additionally, participant homes must meet three of the 

following seven criteria:23 

• Ceiling insulation less than or equal to R-30; 

• Wall insulation equal to R-0; 

• Floor insulation equal to R-0; 

• Single pane windows with no storm windows attached; 

• Non-working heating system or heating system with less than 70% AUE; 

• Non- working cooling system or cooling system with SEER of 8 or less; and 

• Air infiltration problems identified through a) visual inspection of duct-work, walls, 

floors, ceilings, doors, and windows; or b) pre-blower door test. 

                                                 
23 Eligibility requirements are taken from AWP program design filed March 15, 2011 with the Commission.  These can 

be found at: http://www.apscservices.info/pdf/07/07-079-tf_62_1.pdf.  The Commission Order approving the design 
was order # 20 located at: http://www.apscservices.info/pdf/07/07-079-tf_76_1.pdf issued on June 30, 2011. 
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After the customer is approved and the in-home audit is performed, optimal energy 

efficiency measures for AWP (and WAP, for eligible customers) are identified through the 

use of National Energy Audit Tool (NEAT) or Mobile Home Energy Audit (MHEA) 

software. The measures implemented in participating homes during 2014 include:  

• Ceiling, floor and wall insulation; 

• Air infiltration reduction; 

• Window replacement and storm window installation; 

• Heating and air conditioning replacement; 

• Water heater insulation jackets and pipe wrap; 

• Refrigerator replacement; 

• CFL retrofits; and 

• Smart thermostats.24 

The local agencies conduct onsite audits and install the necessary measures using their 

internal crews or subcontractors. Audit and installation crews record all relevant measure 

input data and report it to the Central Arkansas Development Council (CADC), who 

aggregates the information from each agency. Batches of data are then sent to Frontier 

Associates, the program database provider that manages the EnerTrek software tool. 

EnerTrek incorporates the onsite data into TRM savings formulas (and NEAT/MHEA 

values for measures not included in the TRM) to calculate ex ante savings for each 

measure. The resulting savings are made accessible to program utilities and EM&V 

contractors, who use EnerTrek database exports to conduct measure implementation and 

savings verification activities.  

Table 3-5 identifies core program stages and includes key activities performed throughout 

the program process. The activities and stages shown for 2014 are fairly consistent with 

those of 2013 and prior years, with modifications to include additional details and 

clarifications regarding program procedures.  

                                                 
24 A complete list of all eligible program measures can be found in ACAAA Docket no. 07-079-TF, 

Attachment A (AWP Modified Program Design and Description). 
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Table 3-5 Key Activities and Program Stages, 2014 Program Year 

Program Stage Key Activities 

Program Design 
Planning 

• Utilities set budgets and savings goals for the program year. 

• Frontier Associates and the participating agencies make any necessary 
modifications to data collection procedures or program delivery based 
on TRM changes or other program design changes. 

• Agencies plan their program activity based on expected WAP funding 
levels and planned AWP funding. 

Training and 
Implementation 
Planning 

• Community action agencies, contractors, and other program operations 
staff attend program-relevant training sessions (primarily for new 
contractor staff) 

• ACAAA, CADC, and local agencies discuss implementation and 
program updates (primarily to comply with TRM changes). 

Program Promotion 

• Agencies market the program to local customers who may provide a 
private co-pay.  

• Agencies enroll customers from the WAP wait list. 

• Utilities answer customer inquiries about the AWP or refer customers to 
their respective agencies. 

Program Participation 

• Customers apply for the AWP and home eligibility is determined.   

• WAP eligibility is determined. 

• Participants receive in-home audits and measures are identified.  

• Contractors install measures that are either stipulated based on NEAT 
or MHEA software or are agreed upon with the customer (depending on 
whether or not WAP funds are used for the co-pay). 

Data Processing and 
Monitoring 

• Measure costs and participant tracking data are collected by each 
agency and reported to CADC. 

• CADC provides periodic cost and participation updates to the utilities. 
• Frontier Associates receives implementation data from CADC and 

calculates ex ante savings 

• Frontier Associates sends savings data in batches to the utilities. 

• Utilities, ACAAA, Frontier Associates, and agencies have periodic 
discussions regarding program participation levels and other topics. 

3.4 Arkansas Weatherization Program 2014 Participation 

In 2014, the Arkansas Weatherization Program conducted energy audits in 168 homes, 

and installed energy efficiency measures in 159 homes. This is a substantial reduction in 

participation from each of the prior program years (291 homes serviced in 2013, 641 in 

2012, and 810 in 2011). 

Table 3-6 displays total participation disaggregated by the community action agency 

associated with the participant. As with prior years, CADC was the most active agency 

within the program, completing 76% of projects (CADC completed 41% of AWP projects 

during the 2013 program year). Although Black River Area Development Corporation 

(BRAD) was eligible to complete projects under the AWP during 2014, this agency did 

not report any program activity. 
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Table 3-6 Total Participation by Community Action Agency 

Agency Name 
Percentage of 
Participating 

Homes25 

Central Arkansas Development Council (CADC) 75% 

Crowley's Ridge Development Council (CRDC) 12% 

Crawford-Sebastian Community Development (C-SCDC) 6% 

Community Action Program for Central Arkansas, Inc. (CAPCA) 4% 

Pine Bluff-Jefferson County Economic Opportunities Commission 
(PBJCEOC) 

4% 

N 159 

The AWP is offered in all investor-owned utility service territories and is funded by 

participating gas utilities and electric utilities throughout Arkansas. Depending on the 

location of customers and the fuel sources used in their homes, services for each 

customer are funded by one gas utility, one electric utility, or both a gas and an electric 

utility. Table 3-7 cross-tabulates participation by the gas and/or electric utility associated 

with the participant. “N/A” represents projects performed in homes with only one utility 

source or with a utility service provider that is not part of the AWP. This table does not 

include the audit-only homes that did not receive measures through the program.26 

Table 3-7 Participation by Associated Utility, 2014 

Electric Utility 

Gas Utility 

Arkansas Oklahoma 
Gas 

CenterPoint 
Source 

Gas 
N/A 

EAI                                           - 69 1 35 

OG&E                          2 - - 1 

AEP-SWEPCO                                        1 4 2 4 

N/A - 33 7 - 

Figure 3-1 displays a comparison between 2014 and 2013 in terms of participation rates 

by month. The number of weatherization projects per month in 2014 was lower than 2013 

for all months other than April and June. In contrast to 2013, the majority of projects in 

2014 were completed during the first half of the program year. This is likely due to the fact 

that program activity was delayed in 2013 due to organizational changes related to the 

restructuring of the Weatherization Assistance Program and the eligible weatherization 

                                                 
25 Not included in the percentages are eight homes for CADC, and one home for C-SCDC that only received an audit 

without receiving any measures through the program. 

26 The nine audit only homes were distributed across utility providers as follows: SGA/AEP-SWEPCO: 1 home; 
CenterPoint/None: 1 home; EAI/None: 1 home; CenterPoint/EAI: 6 homes. 
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service provider agencies. 2014 did not experience this delay, but program participation 

slowed substantially towards the end of the program year. 

 

Figure 3-1 Participation Rates by Month, 2014 vs. 2013 

The average square footage of participating residences was 1,358 while the median 

square footage was 1,222. The average number of bedrooms was 2.8, and the average 

age of participant homes was 47 years. These values are nearly identical to those found 

for the 2013 and 2012 program years. 

3.5 Program Staff Interviews 

As part of the evaluation of the 2014 Arkansas Weatherization Program, the Evaluators 

conducted in-depth interviews with utility staff members involved in managing and 

operating the program, as well as ACAAA representatives and CADC staff. These 

interviews primarily served to assess the status of previous evaluation conclusions and 

recommendations, as well as to identify notable changes in program operation, delivery, 

and performance. As program performance continued to decrease in 2014, the interviews 

also addressed possible explanations for persisting program challenges. 

This section presents key findings and issues identified through these interviews. 

3.5.1 Program Efficiency and Performance 

Continued Prioritization of WAP Funding: As with prior years, utility, ACAAA, and 

CADC staff acknowledged the challenges that have emerged and persisted due to the 

AWP’s relationship with the Weatherization Assistance Program (WAP). The Arkansas 
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Energy Office (AEO), which administers the WAP, has directed the agencies to follow a 

specific set of rules in order to comply with WAP procedures. According to CADC and 

ACAAA, the participating agencies have been directed to prioritize LIHEAP funding over 

AWP funding when implementing weatherization projects; remaining LIHEAP funds were 

set to expire on September 30th, 2014. This works as a barrier to participation for the 

AWP, and was not resolved during 2014. 

Persisting Reliance on WAP and AEO Operations: Additionally, program staff noted 

that the information and guidance from the AEO continually changed throughout the 

program year with regard to upcoming and existing funding levels and program 

requirements. As the participating agencies tend to complete weatherization work only 

when program activity is allowed under the WAP, the AWP is directly affected by any 

WAP funding delays or work stoppage. Overall, program staff explained that the agencies’ 

ability to complete projects through the WAP has been very unpredictable, which has 

decreased their overall weatherization activity and constrained AWP participation 

potential. 

Program staff noted that if the WAP had been operating efficiently and the AEO had made 

efforts to work with the AWP, the program would likely be much closer to its goals. As 

recruiting private co-pay customers into the AWP has not been very successful thus far, 

program staff explained that effective coordination between the WAP and AWP is 

essential for AWP success. 

Continued Program Decline: When asked about program performance in 2014 as 

compared with prior years, utility staff noted that participation rates have steadily 

decreased during recent years and that very few significant program improvements had 

been made. Several utility staff members reported that their expectations for AWP 

performance are very low, and that inherent flaws in the program’s design have created 

strong performance barriers. Utility staff stated that while they are not optimistic about the 

AWP’s future performance, they anticipate that the upcoming Unified Weatherization 

Program that was developed by the utilities and other stakeholders will be a more effective 

method of meeting the state’s weatherization needs.  

Continued Private Co-Payment Issues: When asked about the presence of AWP 

participants who are not eligible for WAP-funding, the general statement among 

interviewees was that the AWP has continued to encounter barriers to participation for 

these customers. As with prior years, staff identified barriers including AWP eligibility 

requirements, the reliance on WAP funding and participation levels, and the continued 

customer perspective that the AWP is associated with an income requirement. Overall, 

utility staff members reiterated their perspectives from prior program years: that they 

would like to achieve increased participation from private co-payment customers, but that 

these existing barriers are well-established and difficult to reduce. 
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3.5.2 Data Quality and Availability 

Continued Data Accuracy Issues: With regard to data accuracy, utilities noted that 

Frontier had made several revisions to individual EnerTrek batches, and that they did not 

rely on the ex ante savings numbers because of likely adjustments within EnerTrek or 

corrections implemented by the Evaluators. The majority of utility staff reported that there 

had been no noticeable improvements in data accuracy, and that many of the data issues 

from prior years appear to have persisted through 2014. 

Need for Increased Detail in Agency Reports: Utility staff reported that they have 

continued to receive periodic program activity updates from CADC. Every quarter, CADC 

sends a report detailing the number of homes serviced, the amount of program dollars 

expended to date, and the remaining budget for each utility. Although these reports 

contain overall cost information, they do not include the measure counts or costs by 

measure. Utility staff noted that having the measure implementation activity throughout 

the program year would be helpful for planning purposes.  

When asked whether this could be done, CADC noted that it would be possible to provide 

the utilities with measure-level information (although individual measure savings would 

not be present until Frontier had processed the data through the EnerTrek system). The 

Evaluators recommend that the agencies provide measure-level information in the 

periodic reports to the utilities moving forward. 

Continued Hardcopy Documentation: When asked about whether the agencies have 

begun to record all data electronically, CADC reported that the agencies create electronic 

reports of the requested data but maintain hardcopy records of all remaining data. In past 

years where additional measure details were needed late in the program year, this 

procedure has led to delays in data reporting. However, this was not an issue during the 

2014 program year and the agencies were ultimately able to provide all necessary inputs. 

Increased Frequency of EnerTrek Reporting: When asked about the quality and 

frequency of program activity updates from Frontier Associates, several utility staff 

members noted that Frontier was able to provide full program activity details in batches 

during 2014. These batches included measure counts, customer information, and ex ante 

savings estimates. Although utility staff noted that they would have preferred more timely 

or more frequent batches, several staff members acknowledged that the data reporting 

frequency had improved. 

3.5.1 Weatherization Assistance Program Design 

Continued WAP Waiting List Issues: During 2013, interview respondents reported that 

the Arkansas Energy Office may allow for some flexibility within the WAP waiting list for 

projects that are able to leverage additional funding sources. Program staff explained that 

customers who are on the WAP waiting list but who also qualify for AWP funds may be 
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moved to a higher priority on the list. However, program staff noted that the AEO had not 

made any allowances regarding WAP waiting-list customers who are eligible for the AWP. 

CADC stated that if the AEO recognizes the benefits of AWP leveraging of WAP funds, 

both programs would benefit as a result. It is currently unclear whether any such 

arrangements will be made moving forward, although CADC has made efforts to discuss 

these issues with AEO staff.  

Upcoming WAP Software Tool Update: In terms of changes within the WAP that may 

have affected the AWP, program staff noted that AEO decided to discontinue the use of 

the NEAT/MHEA audit tool for the WAP and instead switch to a new software tool. The 

AWP was initially designed to comply with WAP protocols, and it was estimated that using 

the same audit tool would be beneficial to agencies that claim both WAP and AWP 

projects. With the upcoming audit tool change for the WAP, the participating community 

action agencies have expressed concern about having to use two audit tools.  

Program staff noted that if the agencies are required to use different audit tools for the 

WAP than for the AWP, they may decide to only complete projects through the WAP. This 

would result in very few, if any, AWP project completions. It is unclear whether this will be 

an issue during the 2015 program year, as the agencies have not yet been required to 

adopt the new audit tool and are still allowed to use NEAT/MHEA for WAP projects. 

Internal AEO Changes: Program staff explained that there will be several staffing 

changes in the AEO for 2015, and that this may have an effect on the administration and 

delivery of the WAP. It is unclear how changes within AEO will ultimately affect the AWP, 

although increased efficiency and consistency with the WAP would likely benefit the AWP 

over time. While program staff were not certain about how the WAP will operate in 2015, 

CADC anticipates that the working relationship between the WAP and AWP may improve 

moving forward.   

Localized Service Provider Interruption: In terms of weatherization service providers, 

ACAAA and CADC staff explained that the AWP continued to use the same six agencies 

that were authorized to provide weatherization during the 2013 program year. However, 

the WAP caused a reconfiguration in the agency service territory and added a seventh, 

non-agency, service provider in order to provide weatherization in the Pulaski and Lonoke 

areas. This service provider was ultimately not approved to operate as a weatherization 

provider due to delays in the state WAP plan, but ACAAA reported that during July 

through December clients were not receiving service in the affected areas.  

At the time of the interview, program staff did not know which agency or organization 

would be authorized to provide service in the Pulaski and Lonoke areas moving forward. 

This reconfiguration decreased AWP participation for those counties, and program staff 

noted that they hope to rectify the lack of participation in these areas in the future if they 

are allowed to do so. 
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3.5.2 Communication and Collaborative Efforts 

Improved Utility Collaboration through Upcoming Framework Development: Utility 

staff explained that although coordination of all parties involved in the AWP has been very 

difficult, the collaboration involved in developing the upcoming Unified Weatherization 

Program has improved the communication and overall working relationship among the 

utilities. Several utilities also reported that they are planning to coordinate with other 

utilities in developing cross-fuel weatherization services under the new framework, and 

that they expect the new structure to operate more efficiently and effectively.  

CADC and EnerTrek Coordination: CADC noted that the cost of updating their audit 

and implementation data sheets is substantial, and that any updates implemented in the 

EnerTrek system require the agencies to update these sheets in order to remain 

compliant with data collection needs. CADC noted that although there were multiple data 

collection and formatting changes needed during 2014 that potentially caused delays in 

data reporting, the working relationship with Frontier has been fairly positive. 

Transition from ACAAA to CADC Administration: ACAAA explained that moving 

forward into the 2015 program year, CADC will become the administrator of the AWP and 

ACAAA will slowly transition away from the program. In anticipation of this change, 

ACAAA has been training CADC in program operation and annual reporting procedures. 

Both ACAAA and CADC reported that this process had gone smoothly thus far, and that 

the two organizations have been able to communicate effectively about the transition. 

3.6 Tracking Database Review 

As with prior years, Frontier Associates develops and maintains EnerTrek, the software 

tool that is used to store participant data and to calculate measure level savings based 

on collected inputs and TRM formulas. EnerTrek includes a full list of all participants, the 

measures that were installed in their homes, and the kWh and Therms savings associated 

with each measure.  

During the 2014 program year, the Evaluators received periodic tracking data updates as 

well as final tracking exports.   

The EnerTrek system was updated to include necessary inputs as per TRM V3.0 for the 

2014 program year. Other than these updates, the structure and content of program 

tracking data remained consistent with prior years. The Evaluators previously reviewed 

program tracking data in 2013 in order to assess its compliance with Protocol A of TRM 

V4.0, which specifies that tracking data should be checked for:   

• Participating Customer Information; 

• Measure Specific Information; 

• Vendor Specific Information; 
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• Program Tracking Information; 

• Program Costs; and 

• Marketing & Outreach Activities. 

The Evaluators conducted a review of each of the above factors within the 2014 program 

tracking data with the exception of marketing and outreach activities as these are outside 

the scope of EnerTrek reporting. 

Each of these factors was assessed individually based on the guidelines stated in TRM 

V4.0. Overall, the Evaluators conclude the following regarding tracking data 

completeness: 

• The tracking data contained names and addresses for all participants, and 

contained contact information for all but one participant. All participants were listed 

with a Job ID number. Additional participant information present in the tracking 

data included gas and electric utility provider designations and utility account 

numbers. 

• All participant records included the name of the agency that implemented the 

weatherization services, and all records included the date of measure installation 

with the exception of the nine homes that only received an audit through the 

program. 

• The tracking data included project level costs for each home. The exports received 

by the Evaluators did not include measure-level costs. 

• Premise characteristics such as home heating type, cooling type, construction 

date, baseline measurements, and attic square footage were present for all 

participants where necessary. 

• The tracking data included sufficient information for the majority of measures as 

per the requirements of TRM V3.0. 

3.6.1 Tracking Data Recommendations 

While the content of 2014 tracking data appeared to be for the most part complete, there 

were a few issues with some measures and fields that should be addressed for future 

program years. The Evaluators provide the following recommendations for consideration: 

• Approximately 10% of homes had a listed gas utility of “None”, but were listed as 

having gas heating. These homes may receive propane service, but for purposes 

of comprehensive data collection the Evaluators recommend that contractors 

distinguish between customers who have no gas in their homes from customers 

who have propane or receive gas from another source.  

• Four homes were listed as having CFLs and other measures installed, but did not 

have associated ex ante savings for some measures. It is unclear why ex ante 
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savings were not calculated for these homes but this issue should be investigated 

for the 2015 program year.  

• The tracking data did not include the age of pre-existing equipment for many of the 

refrigerator replacements, direct vent heaters, and furnace replacements that were 

implemented. This information should be collected in the future for all homes where 

the measure is categorized as an early retirement replacement. 

• As recommended in prior years, the Evaluators advise participating agencies to 

record all collected data, including data that are not initially requested for savings 

calculation, in an electronic format. This may include the presence of window air 

conditioner units, in-progress construction work, or whether the home 

configuration required any atypical methods to be performed during the contractor 

blower door test. These data may be useful during the verification process and 

storing data electronically will likely reduce reporting delays if additional inputs are 

requested by Frontier, the utilities, or the Evaluators. 

3.7 Review of Agency Participant Surveys 

Although the Evaluators did not conduct a survey of AWP participants during 2014, 

ACAAA provided the Evaluators with the results of participant surveys that were 

conducted by community action agency service providers. This section summarizes the 

results of these surveys in order to provide an update regarding customer satisfaction. 

As part of their internal record keeping and program evaluation, ACAAA and the local 

community action agencies administer surveys to customers who have participated in the 

AWP. The purpose of these surveys is to gather information regarding customer 

satisfaction, and general feedback from customers regarding their experience with the 

agencies and program as a whole. 

During 2014, the participating agencies submitted a total of 132 AWP satisfaction surveys 

to ACAAA.  

The satisfaction survey asked customers to rate their satisfaction with individual program 

elements, on a scale of very satisfied to very dissatisfied. Key findings for each program 

element included in the survey are as follows: 

• Information Supplied in the Energy Audit: None of the respondents reported 

being dissatisfied with the information supplied, and 92% indicated that they were 

very satisfied with this element. 

• Material Used for Weatherization Work: None of the respondents reported being 

dissatisfied with the material used, and 92% indicated that they were very satisfied 

with this element. 

• Workmanship of the Delivered Services: None of the respondents reported 

being dissatisfied with the workmanship of the delivered services, and 92% 

indicated that they were very satisfied with this element. 

APSC FILED Time:  3/31/2015 1:43:33 PM: Recvd  3/31/2015 1:12:39 PM: Docket 07-079-tf-Doc. 142



2014 Arkansas Weatherization Program                                                   EM&V Report  

 

Process Evaluation Findings 3-18 

• Speed of Delivered Services: One respondent indicated that they were 

dissatisfied with the speed of delivered services. The remaining 131 respondents 

stated that they were either satisfied or very satisfied with this program element. 

• Weatherization Program as a Whole: One respondent indicated that they were 

dissatisfied with the AWP as a whole. The remaining 131 respondents stated that 

they were either satisfied or very satisfied with the overall program. 

These results suggest that participating customers are highly satisfied with the AWP, and 

that there are no program delivery issues that are negatively affecting the customer 

experience. This is consistent with the Evaluators’ participant survey from 2012, where 

nearly all respondents indicated that they highly valued the program and that their 

experience had been positive. 

3.8 Comprehensiveness Factors 

The Arkansas Public Service Commission has in place a set of criteria in order to 

determine whether a DSM portfolio qualifies as “Comprehensive”.  This section provides 

updates to the review of the Arkansas Weatherization Program that was conducted by 

the Evaluators in prior years in relation to each factor.  

As the AWP is one component of the larger utility energy efficiency program portfolios, a 

broader perspective is necessary in order to determine how well it is serving its intended 

role in those groups of programs. Utility annual reports and portfolio evaluations may 

present the AWP within the context of these broader energy efficiency portfolios. This 

section focuses on the comprehensiveness factors as they relate to the AWP on the 

program-level. 

Additionally, as there were few changes to program design and operation during the 2014 

program year, this review uses the prior comprehensiveness findings as a baseline and 

provides updates where appropriate. 

• Factor 1: Whether the programs and/or portfolio provide, either directly or through 

identification and coordination, the education, training, marketing, or outreach 

needed to address market barriers to the adoption of cost-effective energy 

efficiency measures; 

o Assessment of Education 

The AWP has continued to implement educational efforts towards its 

prospective participants and other customers. This includes: 

� Providing educational materials (energy audit, brochures, 

demonstrations) 

� Providing outreach through multiple channels (news releases, in-

person, direct mail, informational flyers, website) 
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� Providing education targeted to specific market barriers 

(emphasizing increased comfort and safety levels as a benefit of 

energy efficiency) 

As with prior years, improvement is needed for the following component:  

� Providing coordinated education from multiple entities. Each agency 

and some utilities provide this, but based on interviews with agency 

and utility staff, the coordination could be improved. For example, 

seeking best practices from agency to agency may lead to a unified 

and effective educational approach.  

o Assessment of Training 

The active community action agencies have continued to participate in 

multiple training courses throughout the year. This includes training related 

to program updates and data requirements, as well as training that leads to 

residential audit and installation certifications.27 These courses maintain 

contractor skill levels and ensure that agency services comply with up-to-

date audit and installation requirements.  

o Marketing and Outreach 

The marketing methods that have been used during 2013 meet the following 

criteria:  

� Performed through several channels (in-person, websites, direct 

mail, word-of-mouth) 

Improvement is needed for the following components: 

� Promoted by trade allies (agencies and their contractors). Program 

marketing activity has generally been negatively correlated with the 

increase in WAP waiting list participants. Agencies could be more 

active in promoting the program to non-WAP participants, although 

these efforts appear to have increased during the 2013 program 

year. 28 

� Address specific barriers. As five of the six participating community 

action agencies do not mention the AWP in the weatherization 

sections of their websites, customers who do not meet the WAP 

income requirement or are willing to provide their own co-payment 

may not be aware that the AWP option exists. The framing of 

weatherization as exclusively an income-qualified service is a barrier 

to the AWP that should be addressed moving forward. 

                                                 
27 Further training information may be found in the Arkansas Weatherization Program annual report. 
28 Based on program tracking data, a higher percentage (~10%) of participants were non-WAP customers 

as compared to prior years where less than 5% of participants were non-WAP customers. 
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• Factor 2: Budgetary, Management, and Program Delivery Resources 

Although utility budget allocations to the AWP are sufficient to fund the targeted 

number of homes, the AWP has continually experienced challenges in meeting 

program goals due to organizational and program delivery issues.  

While there are no budgetary issues on the part of the sponsoring utilities, funding 

issues within the WAP have constrained the AWP’s participation potential and 

effectively reduced program resources.  

As mentioned in prior evaluations, adequate budgetary and staffing levels may not 

be achieved unless the agencies have access to reliable and sufficient funding 

through the WAP.  

• Factor 3: Addressing Major End-Uses 

The measure list available to the AWP did not change in 2014. The AWP offers a 

wide range of measures, which are chosen based on cost-effectiveness testing 

through NEAT and MHEA. The list of eligible program measures covers all major 

end-uses for targeted customer homes, including: 

o HVAC systems; 

o Equipment tune-ups; 

o Hot water measures; 

o Appliances (refrigerators); 

o Safety measures (smoke detectors); 

o Lighting; and 

o Building envelope measures.29 

The “whole house” approach to participant home improvements is conducive to 

providing a comprehensive set of measures in each home. The eligible measure 

list may be modified if additional energy efficiency measures become relevant to 

the residential sector. 

• Factor 4: Comprehensively Addressing Customer Needs 

The AWP is designed to comprehensively address the major needs of its 

participants by providing the following benefits: 

o Technical assistance through in-home audits; 

o Energy and monthly bill savings through measure installation; and 

o Increased comfort and/or safety for participants. 

                                                 
29 A complete list of eligible AWP measures can be found in program filing and planning documentation such as 

Attachment A, (AWP Modified Program Design and Description), of ACAAA Docket no. 07-079-TF. 
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Although the AWP is able to provide these benefits to customers who participate 

in the program, there remain a large number of utility customers who are in need 

of such services but whose participation has been delayed due to the program’s 

operational issues. 

Participants who provide their own private co-pay for the audit and energy 

efficiency measures may choose to receive a less comprehensive set of services 

as they are allowed to select individual measures. These participants are 

encouraged to install the full set of recommended items, but comprehensiveness 

within measure installation is not required by the program in these cases. 

• Factor 5: Targeting Market Sectors & Leveraging Opportunities 

The AWP focuses on a specific market of utility residential customers whose 

homes are severely energy inefficient. The AWP also involves utility partnerships 

and is intended to provide cross-fuel coordination rather than focusing only on gas 

or electric savings in isolation. This program is intended to amplify the benefits of 

the statewide Weatherization Assistance Program (WAP) in order to provide 

additional services to customers who have substantial weatherization needs. 

Thus, in theory, the program leverages WAP resources and is delivered through 

the same channels as the WAP.  

• Factor 6:  Cost-Effectiveness of Energy Efficiency 

There have been no significant improvements to program cost-effectiveness for 

2014. Although the program is designed to cost-effectively generate net savings 

and meet the stated annual program goals, it has been unable to meet the annual 

goals thus far. Cost-effectiveness has varied widely among utilities in prior years. 

The AWP has successfully met industry standards for net-to-gross levels, as the 

Evaluators have determined that it calls for a net-to-gross ratio of 1. However, in 

terms of cost-effectiveness and savings goals, the AWP has not performed 

sufficiently. 

• Factor 7: Adequacy of EM&V Procedures 

The AWP was reviewed for EM&V procedures in the following areas: 

o QA/QC and EM&V procedures conducted by utility staff; 

o QA/QC and EM&V procedures conducted by installation contractor staff; 

and 

o QA/QC and EM&V procedures conducted by the Evaluators. 

The onsite QA/QC procedures currently conducted by utility staff and agency staff 

are adequate. These procedures monitor implementation quality, ensure the 

accuracy of ex ante records, and are able to resolve onsite issues soon after they 

occur. During onsite field verification visits during 2012, the Evaluators found that 

the reported installation data was fairly accurate and matched actual observed 
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conditions for the majority of measures. The issues that were identified during 

these site visits are detailed in Section 2.6. 

Although the issues regarding data consistency, calculation accuracy, and data 

cleaning have continued into the 2014 year, the current version of the tracking 

database within EnerTrek contains nearly all necessary information to comply with 

TRM V3.0 requirements.30 Frontier Associates, has made efforts to update the 

system as needed, and although this has resulted in delays and access issues, 

the finalized tracking data for 2014 were adequate for calculating program savings. 

There continue to be some improvements that could be made to the tracking 

system, as identified within this report. Improvements to reports provided by CADC 

are needed in order to provide utilities with additional program activity information 

for planning purposes. 

The Arkansas Weatherization Program meets several of the comprehensiveness 

requirements, but issues related to Factors 1, 2, 6, and 7 have persisted through the 2014 

program year. In order to address these issues, changes will likely be necessary both 

within the program’s operational structure and within the external market, before these 

criteria can be fully met. Some of these changes are likely outside the scope of AWP 

operations and management, as they are caused by the program’s connection to the 

WAP. As previously noted, utility annual reports and other portfolio-level assessments 

may provide a more comprehensive view of how the AWP fits into the larger context of 

the sponsoring utilities’ energy efficiency program portfolios.  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

                                                 
30 See Section 2.8 of this report for detailed information regarding the program tracking data review. 
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4. Conclusions and Recommendations 

After reviewing the Arkansas Weatherization Program for 2014, the Evaluators highlight 

the following conclusions: 

Continued WAP Reliance Issues: As with prior years, utility, ACAAA, and CADC staff 

acknowledged the challenges that have emerged and persisted due to the AWP’s 

relationship with the Weatherization Assistance Program (WAP).  

Ideally, this arrangement would use utility funds to efficiently leverage federal funding and 

substantially increase the number of weatherization projects that the agencies are able 

to perform. However, the AWP’s inherent link to the WAP has continued to result in 

performance issues due to federal funding reductions and statewide program 

reorganization. Additionally, the participating agencies were directed to prioritize LIHEAP 

funding over AWP funding when implementing weatherization projects, which is a key 

barrier to AWP program activity. 

The transfer of the WAP to the AEO does not appear to have mitigated any of the AWP’s 

operational or performance issues. It is possible that a more effective working relationship 

between the AEO and AWP staff will emerge in the future, but thus far the AWP has not 

been able to consistently leverage funds through the WAP. 

Decreasing Program Activity: The number of participants and the resulting savings 

levels for the AWP have steadily decreased since the 2011 program year. This decline in 

program activity is likely due to several issues including variable agency engagement in 

weatherization services, inconsistent availability of WAP funding, and insufficient interest 

from private co-pay customers. Although program staff has made efforts to mitigate each 

of these issues in recent years, the major operational challenges affecting the program 

have not been sufficiently addressed. When asked about potential future participation, 

utility staff stated that they do not expect program performance to increase, and ACAAA 

and CADC staff explained that future program success depends heavily on WAP reliability 

and organization.  

Upcoming Unified Weatherization Program: The new weatherization framework 

developed by the utilities and other stakeholders will establish statewide weatherization 

procedures and services, starting at the beginning of the upcoming program cycle.31 Utility 

staff reported that they anticipate that this Unified Weatherization Program will be a more 

effective method of meeting the state’s weatherization needs. Additionally, utility staff 

noted that the collaborative relationship among utilities has improved during the 

development of the new framework. This is not a direct result of the AWP, but does 

address the utility communication issue discussed in prior evaluation reports. 

                                                 
31 As 2015 will be another bridge year for the program, the next program cycle will begin, at the earliest, in January of 

2016. 
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Improved Tracking Data Procedures: Frontier Associates has been fairly responsive to 

past evaluation recommendations and was able to provide utilities with batches of 

EnerTrek data throughout the program year. Additionally, Frontier Associates corrected 

the errors that the Evaluators identified in the 2013 evaluation report. Although the 

Evaluators identified several additional tracking data issues for the 2014 program year, 

the magnitude and frequency of these issues appears to have decreased. With regard to 

TRM compliance, Frontier Associates was able to accurately update the EnerTrek system 

as per TRM V3.0 protocols. There were some late revisions and corrections within 

EnerTrek after final data had been provided to the utilities, but these were fairly minor. 

Continued Limitations of Program Activity Reports: Utility staff stated that the 

quarterly program activity reports that they receive from CADC have not yet included 

measure-level information such as measure costs and counts, or specific customer 

information. It was previously recommended that these details be included in the periodic 

reports, and CADC noted that it would be possible to do so, but the utilities continued to 

express their need for additional details throughout the program year. These details would 

be useful for planning purposes, and would allow the utilities to roughly estimate their 

expected savings during the year rather than waiting until the EnerTrek reports are 

distributed. 

Continued TRM Update Issues: While the current version of the tracking database 

contains adequate calculations and inputs for TRM V3.0, the processes of uploading data 

to the database and updating database structure have continued to be time-consuming 

and costly. In addition to administrative costs, the time and budget required to 

retroactively update the database can create barriers to program performance.   

In order to fully comply with any future TRM updates, EnerTrek will have to be flexible 

enough to receive updates without disrupting the data input process or delaying savings 

reporting. If the update process becomes too costly or time-consuming, it may be more 

efficient to only update the inputs for the highest-savings measures and use existing 

inputs for the remaining measures. This may affect program realization rates, but will not 

affect program net savings as the Evaluators would calculate savings as per the most 

current TRM.  

Weatherization Messaging Issues: In order to assess current program promotion and 

informational resources, the Evaluators reviewed each utility and agency website for 

information regarding the AWP. All of the participating utilities currently have a section on 

their websites describing the program, or providing a link to the website of their local 

community action agency. However, after reviewing the specific program information 

provided, the Evaluators found that several utilities provide or link to documents that list 

more service providers than are currently eligible for weatherization services. Thus, it 

appears that these program materials are out-of-date.  

Upon reviewing the websites of the six participating community action agencies, the 

Evaluators found that five out of the six agencies provide information about the WAP but 
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do not discuss the AWP. These five agencies describe weatherization as an income-

qualified service, but do not state that there is no income requirement for the AWP or that 

customers are allowed to provide their own co-payment under this program. This may 

discourage many prospective participants who are not eligible for enrollment in the WAP 

from considering the AWP, and may have a negative effect on the number of potential 

private co-pay customers that are aware of the program. 

Based on these conclusions and other findings, the Evaluators provide the following 

recommendations: 

Actively Work with AEO to Develop Program Coordination: As the AWP is closely 

tied to the operations and performance of the WAP, it is essential for the WAP to 

acknowledge the AWP as a viable leveraging opportunity. Additionally, maintaining 

consistency between the WAP and AWP where possible (e.g. with auditing software) will 

likely increase agency engagement in the AWP and will reduce data collection and 

reporting issues moving forward. The Evaluators recommend that CADC continue to 

discuss the existing program issues with AEO staff, and make efforts to create a mutually 

beneficial relationship. 

Resolve Minor Tracking Data Issues: The Evaluators identified several minor issues 

within program tracking data for the 2014 year. This includes missing ex ante savings for 

some CFLs, missing ages of pre-existing units, and apparent calculation errors for air 

infiltration and refrigerator replacement savings. The Evaluators recommend resolving 

these issues in order to maximize potential program savings and maintain expected 

measure-level realization rates. These issues are further discussed in Sections 2.8 and 

3.6 of this report. 

Update Program Documentation on Utility and Agency Websites: The Evaluators 

found that several utilities provide or link to program documents that are out-of-date. The 

Evaluators recommend that the utilities provide links to updated program documents or 

include a note that informs customers of the currently active agencies.  

Additionally, the Evaluators found that five out of the six agencies provide information 

about the WAP but do not discuss the AWP. These five agencies describe weatherization 

as an income-qualified service, but do not state that there is no income requirement for 

the AWP or that customers are allowed to provide their own co-payment under this 

program. The Evaluators recommend that each of the participating community action 

agencies update their websites to include information regarding the AWP, including 

information clarifying that the AWP does not have an income requirement. 

Maintain Electronic Records: As mentioned in the prior report, it would be beneficial for 

each agency to collect and maintain accessible electronic records of any data that may 

be requested by Frontier. Alternatively, CADC would aggregate the data from each 

agency and store it in a centrally accessible way. Situations where there are 

implementation, audit, or verification data that only exist in hardcopy format at the end of 
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the program year should be avoided. This would ensure that all relevant data are stored 

in a single location, and would likely reduce the turnaround time for data requests.  

Increase Level of Detail in Utility Updates: As with the prior program year, utility staff 

reported that the updates they receive from CADC regarding program performance are 

mainly limited to participant counts and overall costs. Utility staff are not aware which 

customers participated in the program or which measures were installed until the end of 

the program year. CADC should increase the level of detail within these reports and 

include participant names, addresses, measure counts, and other information if possible. 

This will allow the utilities to identify participants, to understand more about how the 

program is performing, and to potentially estimate preliminary savings.  

Investigate Air Infiltration Reduction Procedures: As discussed in Section 2.6.1 of this 

report, the Evaluators identified discrepancies between reported air infiltration leakage 

rates and verified air infiltration leakage rates. In order to potentially address this issue or 

identify the cause of these discrepancies, the Evaluators provide the following 

recommendations: 

• Include itemized air infiltration measures in tracking data: Thus far, the tracking 

data have not included information regarding what air sealing measures were 

installed (e.g. door sweeps, window sealing) in each home, or where they were 

installed (e.g. back door, bathroom window). Including this information in the 

program tracking data would allow the Evaluators to determine whether a 

discrepancy between reported and evaluated leakage could be due to measures 

becoming damaged, or customers removing measures. 

• Include any air infiltration field notes for each home: Due to situational residence 

characteristics such as whether a fireplace flue is open or closed, or whether the 

homeowner did not allow the contractor to close a certain window, it is sometimes 

difficult to recreate the testing conditions that were present for the contractor 

measurement. Including information regarding any notable characteristics of the 

testing conditions that should be recreated during the verification process will 

minimize the potential for situational discrepancies. 

Additionally, the Evaluators offer to have a discussion with CADC and the other agencies 

and their contractors regarding the methodology used during blower door testing in order 

to ensure that testing is conducted consistently among agencies, and between the 

agencies and the Evaluators.  
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Table 4-1 Recommendations from 2014 Program Year Evaluation 

Issue Consequences Recommendation 

Many AWP operational and performance issues are 
related to WAP operations and WAP requirements 
for community action agencies. 

Restricts agency 
participation in 
AWP 
 
May create 
inconsistencies in 
data collection, 
leading to 
potential errors for 
the AWP 

CADC should continue to make efforts to work with the AEO in 
developing a mutually beneficial working relationship, and 
maintain consistency between the two programs where feasible. 

There were minor tracking data errors such as 
missing ex ante savings, calculation errors, and 
other missing fields in some cases. 

Potentially lost 
savings 
 
Skewed measure-
level realization 
rates 

Resolve these tracking data issues for the 2015 program year. 

Some utilities provide or link to program documents 
that are out-of-date. 
 
Most of the participating agencies do not discuss 
the AWP on their websites, and frame 
weatherization as an income-qualified service. 

Customers may 
gain inaccurate 
information 
regarding service 
providers and 
other details. 
 
May reduce 
program interest 
from private co-
pay customers. 

The utilities should review their website materials and provide 
links to updated program documentation if possible. 
 
The agencies should provide information regarding the AWP on 
their websites, and explain that the program does not have an 
income level requirement. 
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Issue Consequences Recommendation 

Some data are not available due to being only in 
hardcopy form or decentralized from the CADC. 

Potential lost data 
 
Potential delays in 
data transfer if 
additional data are 
needed 

Agencies should maintain electronic records of all collected 
audit, implementation, and verification data. 

Periodic program activity updates to the utilities do 
not include measure level cost data or measure 
counts. 

Limits utility ability 
to plan for annual 
reporting 
 
Limits utility 
awareness of 
program 
performance 

Include more details in the periodic reports that are sent to 
utilities, including measure counts/descriptions, customer 
names, etc. 

The reported air infiltration leakage rates appear 
skewed downward, based on the Evaluators’ site 
visits. 

Possible issues 
with measure 
implementation or 
data collection 
 
Possible 
discrepancies 
between 
implementation 
and verification 
that will lead to 
skewed realization 
rates. 

1: Include itemized air infiltration measures in the tracking data 
so that the Evaluators are able to verify individual measure 
elements 
 
2: Include any field notes related to the blower door test in the 
tracking data so that the Evaluators may more accurately 
recreate the testing conditions 
 
3: Discuss air infiltration testing procedures with the Evaluators 
in order to ensure that the testing methodologies are consistent 
among agencies, their contractors, and the Evaluators. 
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Appendix B – AWP Program Description as of July 1, 2011 – as approved 

 
Arkansas Weatherization Program (“AWP”) 

For Severely Energy-Inefficient Homes 
 
AWP Collaborative  

 
In 2007, the following utility companies (“AWP Utilities”) collaborated with the Arkansas 
Community Action Agencies Association (“ACAAA”) and the Arkansas Department of Human 
Services Office of Community Services (“DHS OCS”) weatherization providers (collectively, 
the “AWP Collaborative”) to develop the Arkansas Weatherization Program for Severely Energy 
Inefficient Homes (“AWP”) to comply with the Rules for Conservation and Energy Efficiency 

Programs (“CEE Rules”) established by the Arkansas Public Service Commission 
(“Commission”) in Docket No. 06-004-R: 

• Arkansas Oklahoma Gas Corporation  

• Sourcegas Arkansas 

• CenterPoint Energy Arkansas  

• Empire District Electric  

• Entergy Arkansas  

• Oklahoma Gas & Electric  

• Southwestern Electric Power Company  

The AWP Collaborative has remained intact into the comprehensive phase of implementation of 
the AWP Utilities’ approved energy efficiency portfolios. The AWP has evolved since its 
original approval in October 2007 as a “quick-start” program. 
 
Benefits and Objectives 

 
The AWP program is designed to have a high probability of providing aggregate ratepayer 
benefits to the majority of utility customers. Continued implementation of the AWP will 
potentially: 
 

• Encourage and enable utility customers to make the most efficient use of utility capacity 

and energy and discourage inefficient and wasteful use of energy; 

• Achieve energy efficiency improvements to severely energy-inefficient homes; 

• Achieve meaningful energy and demand savings of both electricity and natural gas that 

contribute to: 

o Reduced energy costs for owners of severely energy-inefficient homes; 
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o Improved affordability of energy for all ratepayers through: 

1. Downward pressure on energy prices 

2. Avoided system capacity costs 

3. Reduced collections costs and bad debt write-offs 

4. Improved customer retention 

o Energy security benefits; 

o Environmental benefits; 

o Economic development/competitiveness benefits; 

o Permanent peak electric and gas demand reductions; 

o Long term changes in customer behavior, attitudes, awareness, and knowledge of 

energy efficiency and energy efficiency technology; 

• Enable the AWP Utilities to implement a weatherization program in an efficient manner; 

and 

• Provide a comprehensive, consistent, quality-controlled, weatherization program serving 

energy-inefficient homes in utility service territories. 

Program Design 

 

• Target severely energy-inefficient homes using the following selection criteria: 

o Residential heating or cooling customers of at least one AWP Utility, to which 

savings can be attributed.  

o Site-constructed or mobile homes 

o Homes built prior to 1997 must meet three of the following seven criteria. Homes 

built in 1997 or later do not qualify for the AWP. 

1. Attic insulation equal to or less than R-30 

2. Wall insulation equal to R-0 

3. Floor insulation equal to R-0 

4. Single pane windows with no storm windows attached 

5. Non-working heating system or heating system with less than 70% 

efficiency 

6. Non-working cooling system or cooling system with Seasonal Energy 

Efficiency Rating (“SEER”) of 8 or less 
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7. Air infiltration problems identified through:  

a) visual inspection of ductwork, walls, floors, ceilings, doors, and 
windows; or  

b) pre-blower door test resulting in: i) greater than 2,200 CFM at 50 pa 
(for households of five persons or fewer); or ii) greater than 2,700 
CFM at 50 pa (for households of more than five persons) 

o Pre and post carbon monoxide (CO) readings must meet the health and safety 

regulation specified by the U.S. Department of Energy (“DOE”). 

• AWP is modeled on the DOE Weatherization Assistance Program (“WAP”); however, it 

is open to all AWP Utility residential customers living in homes meeting the above 

selection criteria. 

• AWP is implemented by the WAP delivery network of DHS OCS and Community 

Action Agencies/Service Providers with support and coordination from ACAAA 

(collectively, the “Weatherization Network”). 

• DOE WAP protocols, standards, and quality control provisions are followed. 

• The following list of measures are approved for use in the AWP: 

o Attic insulation 

o Floor insulation 

o Wall insulation 

o Duct insulation 

o Duct sealing/repair 

o Sillbox insulation 

o Foundation insulation 

o Air infiltration 

o Window sealing 

o Window replacements 

o Storm windows 

o Low flow shower heads 

o Furnace replacements 

o Furnace tune-ups 

o Air conditioner replacements 
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o Air conditioner tune-ups 

o Heat pump replacements 

o Heat pump tune-ups 

o Refrigerator replacements 

o Lighting retrofits 

o Water heater tank insulation 

o Water heater pipe insulation 

o Water heater replacement 

o Smart thermostats 

• Energy efficiency information will be provided to each participant as a part of the AWP. 

• AWP cost of services (for energy audits, health and safety, materials and labor to install 

measures, and program support) will be capped at $8,000 for each home. 

• The AWP Utilities will pay a percentage of the costs, with the share depending on 

whether the customer has only one participating utility (gas or electric), two participating 

utilities (both gas and electric), or lives in an all-electric house, provided that savings can 

be attributed to the respective utility. 

• Weatherization Network administrative expenses will be 14% of the AWP cost of 

services for each home, with each customer co-payment amount and utility co-payment 

amount grossed up proportionately for Weatherization Network administrative expenses.    

• As illustrated in Attachment C: 

o Where there is one participating AWP Utility (gas or electric): 

1. The AWP Utility will pay $146 toward the pre-installation audit, and the 

customer co-payment will be $196. 

2. The AWP Utility will pay up to $855 (of a targeted average cost of 

$3,420) for installation of determined energy-efficiency measures, and 

the customer co-payment will be the remaining cost of installation. 

3. The AWP Utility will pay $57 toward the post-installation audit, and the 

customer co-payment will be $57. 

o Where there are two participating AWP Utilities (gas and electric): 

1. Each of the AWP Utilities will pay $146 toward the pre-installation audit, 

and the customer co-payment will be $50. 
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2. Each AWP Utility will pay up to $855 for installation of determined 

energy-efficiency measures, and the customer co-payment will be the 

remaining cost of installation. 

3. Each AWP Utility will pay $57 toward the post-installation audit, and the 

customer co-payment will be $0. 

o Where the customer lives in an all-electric AWP Utility home (i.e., electric space 

heat): 

1. The electric AWP Utility will pay $292 toward the pre-installation audit, 

and the customer co-payment will be $50. 

2. The electric AWP Utility will pay up to $1,710 for installation of 

determined energy-efficiency measures, and the customer co-payment 

will be the remaining cost of installation. 

3. The electric AWP Utility will pay $114 toward the post-installation audit, 

and the customer co-payment will be $0. 

• For customers served by an electric cooperative and with AWP gas utility space heat, the 

payment breakdown will be that of the scenario above for one participating AWP Utility. 

• For customers served by an electric AWP Utility but with no AWP Utility space heat (e. 

g., propane space heat), the payment breakdown will be that of the scenario above for one 

participating AWP Utility. 

• Customers will be responsible for 100% of AWP cost of services beyond AWP Utility 

maximum payment amounts, up to the total cap of $8,000 per home. 

• Low-income customers qualifying for the WAP may have DOE funds used to pay for the 

customer’s AWP co-payment and for the customer’s responsibility for costs up to the 

maximum allowed under DOE.  

• Customers not eligible for DOE WAP assistance will make their applicable pre-

installation energy audit co-payment in “good funds” to the Weatherization Network 

prior to their energy audit. 

• Customers not eligible for DOE WAP assistance and making their own co-payments will 

be able to choose which measures will be installed after energy-savings potential has 

been determined by the audit. These customers will make full payment in “good funds” 

for their applicable co-payment for cost of AWP services to the Weatherization Network 

prior to the delivery of measures. All work will be done on a fixed price basis. AWP 

Utilities will hold Weatherization Network harmless from loss with respect to customer 

payments. 
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• “Good funds” include: bank certified check, bank cashier check, credit union certified 

check, or money order. 

• Attachment B is the funding model for the AWP for the period of July 1, 2011 through 

December 31, 2011, for 2012, and for 2013. For the period July 1 through December 31, 

2011, the target would be 620 homes weatherized, for a total utility spending target of 

$1,051,771. In 2012, there will be a 10% increase from the 2011 annualized number, to 

1,259 homes and a total utility spending target of $2,130,818. There will be another 11% 

increase in 2013, to 1,402 homes, for a total utility spending target of $2,389,360. 

• Under-spending of an AWP Utility’s annual spending target in any program year will be 

carried over and added to the AWP annual spending target for the following program 

year, where demand and Network capacity indicate.  

• Each AWP Utility will make utility co-payments each year up to at least its spending 

target amount, provided there exists both demand for AWP services by its customers and 

capacity for delivery of AWP services by the Weatherization Network. 

• Total AWP Utilities’ co-payments during a year may not exceed 120% of that year’s 

AWP spending target. 

• Any home can receive AWP benefits only one time. 

• AWP Utilities’ administrative costs resulting from the AWP are not included in the 

spending targets shown in Attachments B or C. Each AWP Utility has included utility 

administrative costs for the AWP in its Comprehensive Energy Efficiency program filing 

to include incremental program costs not included in its base rates. 

Administration and Implementation 

 

• All AWP Utilities will have one “joint” contract with Central Arkansas Development 

Council (“CADC”) for delivery of all AWP services through the Weatherization 

Network.  

• The AWP Collaborative will meet as necessary during the term of the AWP to review 

progress of the AWP and to provide guidance and support to the Weatherization 

Network. 

• By utilizing the existing Weatherization Network for statewide training, administration, 

coordination, delivery and quality control activities, the AWP administrative costs will be 

less than if each AWP Utility developed its own individual delivery system. 

• A single point of delivery will remove the significant market barrier of customers having 

to coordinate utility programs on their own. 
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Promotion 

 

• Each AWP Utility may, but is not required to, promote the AWP locally using targeted 

marketing techniques designed to create demand for the AWP to match the capacity of 

the Weatherization Network to deliver AWP services. 

• AWP Utilities agree to not use statewide promotion of AWP unless targeted marketing is 

not successful in meeting the objective in the previous bullet. 

• AWP Utilities agree that promotion of AWP will include the following message 

elements: 1) the local AWP Utility is, or AWP Utilities are, offering to assist customers 

in making cost-effective energy efficiency improvements to their homes, to save them 

money while helping to improve the environment by weatherizing their homes and 

providing other energy efficiency measures; 2) customers will receive services on a first-

come-first-served basis; 3) customers will be required to contribute to the cost of energy 

audits and to the cost of energy efficiency improvements to their homes, although those 

eligible for the low-income WAP may have federal funds used to pay their contribution; 

and 4) program design and availability of AWP services may be changed with approval 

of the PSC. 

• Should the AWP be under-subscribed, as it has been in some areas previously, the 

program will be analyzed for barriers to participation, and those barriers will be 

addressed collaboratively with an appropriate marketing and promotion strategy. 

• Should the AWP become severely over-subscribed (waiting time for service of more than 

one year), this situation will be addressed by:  

o Suspending all promotional activities;  

o Sending letters to all customers on the AWP waiting list explaining the situation; 

o Analyzing the cause of over-subscription of the AWP; and 

o Collaboratively considering appropriate strategies for addressing the over-

subscription. 

Barriers and How They Are Being Addressed 

 

• As barriers or challenges arise, they are being addressed by the AWP Collaborative 

through periodic meetings and other contact. 

• Affordability of home weatherization services for many customers is being addressed 

through utility co-payments toward energy audit AWP services on each home.  

• Limited utility experience with weatherization programs is being addressed through the 

AWP Collaborative process (seven investor-owned utilities in partnership with the 

Weatherization Network). 
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• Inefficiency of utility administration for individual smaller utility weatherization 

programs is being addressed through: 1) the AWP Collaborative process to design and 

file the AWP, and 2) “joint” contract with CADC for delivery of all AWP services 

through the Weatherization Network as described in this AWP design template. 

• Multiple points of contact by customers with both AWP gas service and AWP electric 

service for individual utility weatherization programs is being addressed through one 

AWP with one customer point of contact for all AWP services. 

Estimated Annual Energy Savings and Estimated Demand Savings 

 

• For AWP weatherization measures installed in 2010 and costing a total of approximately 

$1,315,948 (utility co-payments only), estimated energy savings and estimated demand 

savings at the customers’ meters are: 

o 125,183 therms (normal weather conditions) 

o 6.4 therms per day per home (peak demand conditions)  

o 3,670,098 kWh (normal weather conditions)  

o 1.12 kW per home (peak demand conditions) 

• Estimates of energy and demand savings for the period of implementation covered by this 

design, i.e., July through December 2011, 2012 and 2013, based on measured results 

from 2009, follow:1 

o July–December 2011 

� 146,495 therms (normal weather conditions) 

� 6.4 therms per day per home (peak demand conditions) 

� 2,541,906 kWh (normal weather conditions) 

� 1.12 kW per home (peak demand conditions) 

o Program year 2012 

� 302,120 therms (normal weather conditions) 

� 6.4 therms per day per home (peak demand conditions) 

� 5,155,668 kWh (normal weather conditions) 

� 1.12 kW per home (peak demand conditions) 

                                                 
1 These estimates of energy and demand savings were up-dated once results from implementation of the AWP during 

2010, 2011 and 2012 were reviewed and analyzed. 
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o Program year 2013 

� 327,020 therms (normal weather conditions) 

� 6.4 therms per day per home (peak demand conditions) 

� 5,748,480 kWh (normal weather conditions) 

� 1.12 kW per home (peak demand conditions) 

Funding and Cost Recovery 

 

• Each AWP Utility will deposit funds into the AWP working fund quarterly or more 

frequently as necessary to assure a positive balance always exists in the AWP working 

fund. 

• The AWP working fund shall be an interest bearing account. 

• Each AWP Utility will incur AWP costs as a result of its customers’ participation in the 

AWP and its resulting utility co-payments for energy audits, measures, and 

Weatherization Network administrative expenses.   

• For those low-income customers eligible for the WAP, federal funds may be applied 

towards customer co-payments. 

• Each AWP Utility may apply for recovery of its AWP costs through an approved 

adjustment to rates in its own Comprehensive Energy Efficiency docket.    

Evaluation, Measurement and Verification (“EM&V”) 

 

• The Weatherization Network will maintain financial and operational data for each AWP 

home for the duration of the AWP and will deliver all utility-specific data to each AWP 

Utility at least quarterly.   

• Commission-approved deemed savings for both energy savings and demand savings for 

both natural gas and electricity will be used to estimate AWP energy savings and demand 

savings for each AWP utility. 

• Estimated energy savings and estimated demand savings for AWP-installed measures 

will result from use of Commission-approved deemed savings estimates developed by 

Frontier Associates.  

• Consistent with WAP protocol, Community Action Agencies/Service Providers will audit 

100% of their own AWP projects and DHS OCS and/or CADC will audit at least 10% of 

all AWP projects with a DOE WAP co-payment annually. 

• Minimum data to be reported to each AWP utility and to the PSC for each program year 

to determine whether the AWP is meeting its stated objectives include: 
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o Number of energy audits completed; 

o Number of home weatherization projects completed; 

o Number of customers who requested AWP services and have not yet received 

AWP services (i.e., the backlog); 

o Summary analysis of customer satisfaction survey results; 

o Total AWP utility co-payments for AWP services (energy audits and measures) 

including 14% markup for Weatherization Network administrative expenses; 

o Total customer co-payments for AWP services (energy audits and measures) 

including 14% markup for Weatherization Network administrative expenses; 

o Estimated annual energy savings for kWh and for therms; and 

o Estimated peak demand savings for kW and for therms per day. 

• AWP utilities and ACAAA will annually report AWP EM&V data consistent with rules 

and procedures established by the Commission.  

Benefit/Cost Evaluation  

 

• The AWP Utilities individually conduct benefit/cost analyses of the AWP based on 

deemed savings estimates provided by Frontier Associates and each utility’s avoided 

energy and demand costs. 

• The Utilities’ analyses show that the AWP provides aggregate ratepayer benefits to utility 

customers. 

• National and international research studies show that weatherizing severely energy 

inefficient homes provides considerable benefits to society in addition to energy and 

demand savings. 
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 Appendix C - AWP Customer Satisfaction Survey Results: Program Year 2014 

 
In addition to providing data on energy and demand savings, productivity, program costs, and 
other quantitative data, as part of the annual reporting process, to assess customer satisfaction 
with the AWP, the Weatherization Network providers survey each household that has received 
AWP services during that year. In 2014, two different questionnaires were used. Samples of 
these questionnaires are in Appendix D: 
 

• Client Response Form (asked participants to confirm that work done through the AWP 

was completed and if any measures were not implemented at the request of the client) 

One question asked participants to rate the quality of materials and workmanship 

involved in the program. Additional comments were also solicited.  

 

• AWP Satisfaction Survey (confirming that work has been completed; rating energy 

audit information, materials used, workmanship, speed of delivery of services, overall 

satisfaction with the AWP; comments) This survey was prepared for use in both the AWP 

and DOE WAP.   

The AWP Satisfaction Survey represented over 99% of the surveys submitted, making these 
results more uniform than in the past.  Additionally, there were at least 111 customers who were 
private co-pay customers.  
 
A total of 133 completed and usable responses were received: 
 

• 1Client Response Form 

• 132 AWP Satisfaction Surveys 

Summary results by type of questionnaire are reported below. 
 

Client Response Form 
1. How would you rate the overall work on your residence? 

Overall Rating (1response): 
Excellent 1 (100%) 
Good 0 (00%) 
Fair 0 (00%) 
Poor 0 (00%) 
No response 0 (00%) 
 
Comments: 
A total of 1 comment was received. 
 
0comments (0%) were negative: 

                                                 
1  8 private pay jobs were audit only. 
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1 comment (100%) was positive: 

• On time and completed, very respectful. 

 

Home Weatherization Program Satisfaction Survey/ 

AWP Satisfaction Survey 
 

Were you satisfied with the information supplied in the Energy Audit (132 responses): 
Very Satisfied 121 (92%) 
Satisfied 11 (8%) 
Dissatisfied 0 (0%) 
Very Dissatisfied 0 (0%) 
No Response 0 (0%) 

 
Were you satisfied with the Material Used for the weatherization work? (132 responses): 

Very Satisfied 122 (92%) 
Satisfied 10 (8%) 
Dissatisfied 0 (0%) 
Very Dissatisfied 0 (0%) 
No Response 0 (0 %) 

 
Were you satisfied with the Workmanship of the delivered service?  (132 responses): 

Very Satisfied 122 (92 %) 
Satisfied 10 (8 %) 
Dissatisfied 0 (0 %) 
Very Dissatisfied 0 (0%) 
No Response 0 (0 %) 

 
Were you satisfied with the Speed of Delivered Services (132 responses): 

Very Satisfied 115 (87 %) 
Satisfied 16 (12 %) 
Dissatisfied 1  (1%) 
Very Dissatisfied 0  (0%) 
No Response 0 (0%) 

 

Were you satisfied with the weatherization Program as a whole? (132 responses): 
Very Satisfied 124 (94%) 
Satisfied 7 (5 %) 
Dissatisfied 1 (1 %) 
Very Dissatisfied 0 (0 %) 
No Response 0 (0%) 
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Please provide an explanation for any comments you scored a 1 or 2: 

• Electrician took too long to schedule install  

 

Please provide any additional comments or suggestions: A total of 20 comments were 
received. Of those, 19 comments (95%) were positive. Some examples: 

• Everyone has been so polite and helpful. 

• We are very happy with the service.   

• I thank God for CAPCA and the good people I met.  They care and that was 

shown in the work that they do.   

• I am happy to have received this service.  It will be of a great help.  My living 

conditions are so much better now.   

• These are some good guys. 

• They were very neat and clean.  The guys were friendly and respectful.  I was 

very impressed. 

• I was immediately impressed with the sound quality after the windows were 

installed in a year.   

• I loved the work that they did for me (5). 

• I really appreciate the work that was done on my house and all of the workers 

were so respectful and kind.  Thanks so much. 

• This is an awesome program.  It needs to continue to help people who are unable 

to help themselves.   

• Awesome job :). (2) 

• The men were very professional and nice.   

• Am satisfied with the work they were supposed to do.  They did a wonderful job.   

 

Of the remaining comments under this query, only one was negative. 

• I just hate I wasn't able to receive attic insulation, but I think CADC were able to 

upgrade and install (LK: Ceiling was not strong enough to hold additional 

insulation because it was made up of cardboard ceiling tile and it already had 

5.5 inches in it.  The added weight would tear the ceiling down.) 
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Appendix D Customer Survey Response Form 
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Appendix E 

 

Information Provided to Clients 

 
During the auditor’s initial visit to the AWP customer household, the network provides 
information on ways to save energy beyond the weatherization measures to be installed.  
Depending on the agency, this can be done verbally during the walk through or through written 
materials that the auditor provides to the client.  The five agencies that performed work on AWP 
clients and the service territory covered during calendar year 2014 were as follows: 
 
Central Arkansas Development Council (CADC) – Calhoun, Clark, Columbia, Dallas, 
Garland, Hempstead, Hot Spring, Howard, Lafayette, Little River, Miller, Montgomery, Nevada, 
Ouachita, Pike, Polk, Saline, Sevier, Union 
 
Community Action Program for Central Arkansas (CAPCA) – Faulkner, White, Cleburne, 
Perry, Garland, Yell, Pope, Johnson, Logan, Scott, Franklin, Conway 
 
Crawford-Sebastian Community Development Council (C-SCDC) – Crawford, Sebastian, 
Benton, Carroll, Madison, Washington 
 
Crowley’s Ridge Development Council (CRDC) - Craighead, Crittenden, Cross, Greene, 
Jackson, Mississippi, Poinsett, St. Francis, Woodruff 
 
Pine Bluff - Jefferson County Economic Opportunities, Inc. (PBJCEOC) - Arkansas, 
Ashley, Bradley, Chicot, Cleveland, Desha, Drew, Grant, Jefferson, Lee Lincoln, Monroe, 
Phillips, Prairie 
 

Information Provided 

CADC  

Among the materials CADC provided were 12 donated weatherization kits provided to clients on 
a first come first served basis.  Each donated client kit consisted of the following materials: 

� 2 rows of foam tape 

� Water  heater  jacket 

� Compact Florescent Lightbulbs 

� Tube of Caulk 

C-SCDC  

C-SCDC made in house fact sheets that were given to clients.  The following images are from 
that sample packet. 
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Sample Packet from C-SCDC Given to Client 
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APSC FILED Time:  3/31/2015 1:43:33 PM: Recvd  3/31/2015 1:12:39 PM: Docket 07-079-tf-Doc. 142



 

  5 

 

  

APSC FILED Time:  3/31/2015 1:43:33 PM: Recvd  3/31/2015 1:12:39 PM: Docket 07-079-tf-Doc. 142



 

  6 

 

  

APSC FILED Time:  3/31/2015 1:43:33 PM: Recvd  3/31/2015 1:12:39 PM: Docket 07-079-tf-Doc. 142



 

  7 

 

 
 

  

APSC FILED Time:  3/31/2015 1:43:33 PM: Recvd  3/31/2015 1:12:39 PM: Docket 07-079-tf-Doc. 142



 

  8 

 

Additional handouts: 

 

The table below lists online resources and booklets that either some or all of the agencies 
provided to AWP clientele.  The table lists the material source/website, the name of the 
materials, and the agency or agencies that provided the information: 
 

Agency/Agencies Info Provided to WAP 

Clients 

Information Site/Description of 

Information 

CAPCA, CADC, CRDC, 

PBJCEOC, C-SCDC 

The  Lead-Certified Guide 

to Renovate Right - accessed 

03-16-15 

http://www2.epa.gov/sites/production/files/d
ocuments/renovaterightbrochure.pdf 

CAPCA, CADC, CRDC, 

PBJCEOC, C-SCDC 

A Brief Guide to Mold, 

Moisture, and Your Home - 

accessed 03-16-15 

http://www.epa.gov/mold/pdfs/moldguide.p
df 

CAPCA, PBJCEOC,  

C-SCDC, CRDC 

EPA Fact  sheet: Protect 

Your family From Asbestos-

Contaminated Vermiculite 

Insulation - accessed 03-16-

15 

http://www2.epa.gov/asbestos/protect-your-
family-asbestos-contaminated-vermiculite-
insulation  

 

 

 

 

 

 

 

 

PBJCEOC 

Energysaver Guide: Tips on 

Saving Money & Energy at 

Home - Accessed 03-16-15 

http://energy.gov/sites/prod/files/2014/09/f1
8/61628_BK_EERE-
EnergySavers_w150.pdf 

30 Simple things you can do 

to save energy and money 

Book given to clients provided from 
Arkansas Energy Office 

Energy Efficiency Facts: 

Locating and Sealing Air 

Leaks - Accessed 03-16-15 

http://www.energyefficiencyarkansas.org/w
p-content/uploads/2011/07/locating-and-
sealing-air-leaks.pdf 

Energy Efficiency Facts: 

Cooling - Accessed 03-16-15 

http://www.energyefficiencyarkansas.org/w
p-content/uploads/2011/07/cooling.pdf 

Energy Efficiency Facts: 

Heating - Accessed 03-16-15 

http://www.energyefficiencyarkansas.org/w
p-content/uploads/2011/07/heating.pdf 

Energy Efficiency Facts: 

Lighting and Appliances - 

Accessed 03-16-15 

http://www.energyefficiencyarkansas.org/w
p-content/uploads/2011/07/lighting-and-
appliances.pdf 

Energy Efficiency Facts: 

Water Heating 

http://www.energyefficiencyarkansas.org/w
p-content/uploads/2011/07/water-
heating.pdf 
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